

RIVERSIDE COUNTY

2022/23-2027/28 Highway Bridge Program

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

3/24/2025, 11:46 AM

- Notes:
- 1) This list provides a very detailed history of how a project's programming has changed over time.
 - 2) Summary, project level, grouped backup lists are available on the local assistance web site:

http://www.dot.ca.gov/hq/LocalPrograms/hbrr99/HBP_FSTIP.html
 - 3) Financial constraint of LOCAL matching funds (including regional STIP funds) and LOCAL Advance Construction (AC) is the responsibility of the MPOs and their local agencies.
 - 4) Some projects show that they are programmed using State STP funds. These funds are HBP funds transferred to the STP for bridge work that is not ordinarily eligible for HBP funds. See the HB Program Guidelines for details. Do not confuse these STP funds with Regional STP funds.
 - 5) Corrections to this report should be addressed to the District Local Assistance Engineer:

<http://www.dot.ca.gov/hq/LocalPrograms/dlae.htm>

Note id: 31

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0283, SB INDIO BLVD OVER UP RR & AMTRAK, 0.3 MI W/O JEFFERSON STR. Project Studies, Project scoping only.

Fed Proj: BRLS-5275(039)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE			385,000						385,000
R/W									
CON									
Total			385,000						385,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			308,000						308,000
Local Match			77,000						77,000
LSSRP Bond									
Local AC									
Total			385,000						385,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			308,000						308,000
Local Match			77,000						77,000
LSSRP Bond									
Local AC									
Total			385,000						385,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4631	HBP	PE			308,000						308,000
	Local Match				77,000						77,000
Fed. Reimb. Rate: 80.00%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	385,000
4631	HBP	PE			-340,841						-340,841
	Local Match				-44,160						-44,160
Fed. Reimb. Rate: 88.53%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	-385,000
4631	HBP	PE	-340,841		340,841						
	Local Match		-44,160		44,160						
Fed. Reimb. Rate: 88.53%		10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4631	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. Funding pushed due to project prioritization. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4631	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 18/19. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4631	HBP	PE		340,841							340,841
	Local Match			44,160							44,160
Fed. Reimb. Rate: 88.53%			3/15/2018 Linda Newton: New eligible project. Project studies only.							Total:	385,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0291, JACKSON STREET OVER INDIO BOULEVARD, AT INDIO BOULEVARD. Project Studies, Project scoping only.

Fed Proj: BRLS-5275(040)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE			580,000						580,000
R/W									
CON									
Total			580,000						580,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			464,000						464,000
Local Match			116,000						116,000
LSSRP Bond									
Local AC									
Total			580,000						580,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			464,000						464,000
Local Match			116,000						116,000
LSSRP Bond									
Local AC									
Total			580,000						580,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4630	HBP	PE			464,000						464,000
	Local Match				116,000						116,000
Fed. Reimb. Rate: 80.00%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	580,000
4630	HBP	PE			-513,474						-513,474
	Local Match				-66,526						-66,526
Fed. Reimb. Rate: 88.53%		8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized								Total:	-580,000
4630	HBP	PE	-513,474		513,474						
	Local Match		-66,526		66,526						
Fed. Reimb. Rate: 88.53%		10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4630	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/19/2018 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. Funding pushed due to project prioritization. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4630	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 18/19. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4630	HBP	PE		513,474							513,474
	Local Match			66,526							66,526
Fed. Reimb. Rate: 88.53%		3/15/2018 Linda Newton: New eligible project. Project study only.								Total:	580,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0292, N/B INDIO BLVD., OVER WHITEWATER RIVER, 0.8 MI. NW/O MONROE ST. LSSRP Seismic Retrofit and install scour countermeasure.

Fed Proj: BHLS-5275(021)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	325,601								325,601
R/W	250,000								250,000
CON	3,991,250		88,950						4,080,200
Total	4,566,851		88,950						4,655,801
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	4,043,033		78,747						4,121,781
Local Match	108,948		10,203						119,150
LSSRP Bond	414,870								414,870
Local AC									
Total	4,566,851		88,950						4,655,801
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	288,255								288,255
Local Match	37,346								37,346
LSSRP Bond									
Local AC									
Total	325,601								325,601

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847	HBP	PE	1								1
	Local Match		0								0
Fed. Reimb. Rate: 88.53% 5/27/2009 Chris Igbinedion: Funding is being move to the current 4-yr element.										Total:	1
1847	HBP	PE	66,929								66,929
	Local Match		8,671								8,671
Fed. Reimb. Rate: 88.53% New candidate project accepted into the Program.										Total:	75,600
2793	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53% 10/13/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/9/2015 Linda Newton: Not ready to ad within 6 months. PE funds moved from FFY 13/14 to 14/15. being combined with scour project. \$120,178 was authorized under 5275(006) which has been closed out. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	PE		114,931							114,931
	Local Match			14,891							14,891
Fed. Reimb. Rate: 88.53%			11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D.							Total:	129,822
2793	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/13/2009 Wesley Zinke: Per October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	PE		42,424							42,424
	Local Match			5,496							5,496
Fed. Reimb. Rate: 88.53%			9/10/2008 Chris Igbinedion: Additional PE cost associated with updating design standards pursuant to Terry Abbott June 11, 2008 letter to Local Agencies Public Works Director.							Total:	47,920
2793	State STP (BR)	PE		13,242							13,242
	Local Match			1,716							1,716
Fed. Reimb. Rate: 88.53%			prior PE funds added.							Total:	14,958
2793	HBP	PE		50,728							50,728
	Local Match			6,572							6,572
Fed. Reimb. Rate: 88.53%										Total:	57,300

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	221,325								221,325
Local Match	22,940								22,940
LSSRP Bond	5,735								5,735
Local AC									
Total	250,000								250,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847	HBP	R/W	177,060								177,060
	Local Match		22,940								22,940
Fed. Reimb. Rate: 88.53% 10/11/2019 Jeremy Wright: Added funds to CON per 2019 survey.										Total:	200,000
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. 9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. 10/13/2016 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested by agency. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.										Total:	
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. 9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53% 8/22/2018 Linda Newton: Bond Funds approved. 4/9/2015 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 13/14 to 14/15 and combined with scour project. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.										Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793	HBP	R/W	44,265								44,265
	LSSRP Bond		5,735								5,735
Fed. Reimb. Rate: 88.53%			11/27/2013 Reza Fereshtehnejad: Bond Funds approved. 11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D.							Total:	50,000
2793	HBP	R/W	-17,706								-17,706
	LSSRP Bond		-2,294								-2,294
Fed. Reimb. Rate: 88.53%			9/15/2011 Reza Fereshtehnejad: Bond Funds approved. 9/7/2011 Eric Tang: R/W funds are take off from the HBP program based on the 2011 bridge survey.							Total:	-20,000
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			11/27/2013 Reza Fereshtehnejad: Bond Funds approved. 10/13/2009 Wesley Zinke: RW funds moved from FFY 8/9 to 9/10. As requested in October 2009 Survey. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			10/16/2008 Eric Bost: Bond Funds approved. 9/10/2008 Chris Igbiniedion: NEPA clearance is taking more time than expected. R/W is being moved to the appropriate funding year. 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	R/W	17,706								17,706
	LSSRP Bond		2,294								2,294
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on R/W Phase must be removed prior to obligation of funds. LSSRP bond match was inputted under local match. and funding program previously input as ferry replacement and has been correctly input here							Total:	20,000
2793	HBP	R/W	-17,706								-17,706
	Local Match		-2,294								-2,294
Fed. Reimb. Rate: 88.53%			LSSRP bond match was inputted under local match.							Total:	-20,000
2793	HBP	R/W	17,706								17,706
	Local Match		2,294								2,294
Fed. Reimb. Rate: 88.53%										Total:	20,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
	CON Summary:		Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
	Fed \$		3,533,454		78,747						3,612,201
	Local Match		48,661		10,203						58,864
	LSSRP Bond		409,135								409,135
	Local AC										
	Total		3,991,250		88,950						4,080,200
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847	HBP	CON			78,747						78,747
	Local Match				10,203						10,203
Fed. Reimb. Rate: 88.53%		7/13/2023 Roberta Jensen: Revise fund line to match approved LAPG 6-D dated 5/25/2023								Total:	88,950
1847	HBP	CON	221								221
	Local Match		29								29
Fed. Reimb. Rate: 88.53%		9/16/2021 Roberta Jensen: Cost increase at award. Funds revised to match approved 6-D dated 07/01/2021.								Total:	250
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/29/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/12/2019 Linda Newton: Ready to Advertise. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/30/2019 DLA-Admin: Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON	375,367							-375,367	
	Local Match		48,633							-48,633	
Fed. Reimb. Rate: 88.53%		10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.								Total:	
1847	HBP	CON	-375,367							375,367	
	Local Match		-48,633							48,633	
Fed. Reimb. Rate: 88.53%		3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON		375,367						-375,367	
	Local Match			48,633						-48,633	
Fed. Reimb. Rate: 88.53%			9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
1847	HBP	CON		-375,367						375,367	
	Local Match			-48,633						48,633	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/22/2016 Reza Fereshtehnejad: As requested in 16/17 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON	375,367							-375,367	
	Local Match		48,633							-48,633	
Fed. Reimb. Rate: 88.53%		9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	
1847	HBP	CON	-375,367							375,367	
	Local Match		-48,633							48,633	
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%		11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON		375,367						-375,367	
	Local Match			48,633						-48,633	
Fed. Reimb. Rate: 88.53%			9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
1847	HBP	CON		-375,367						375,367	
	Local Match			-48,633						48,633	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
1847	HBP	CON		375,367						-375,367	
	Local Match			48,633						-48,633	
Fed. Reimb. Rate: 88.53%			10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
1847	HBP	CON								375,367	375,367
	Local Match									48,633	48,633
Fed. Reimb. Rate: 88.53%			New candidate project accepted into the Program. Funds programmed in "beyond" until construction is ready to be authorized.							Total:	424,000
2793	HBP	CON		1,291,033							1,291,033
	LSSRP Bond			167,267							167,267
Fed. Reimb. Rate: 88.53%			9/16/2021 Roberta Jensen: Bond Funds approved. 9/16/2021 Roberta Jensen: Cost increase at award. Revise fund to match approved 6-D dated 07/01/2021.							Total:	1,458,300
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			12/16/2020 Jeremy Wright: Bond Funds approved. 3/29/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 11/12/2019 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 19/20. Project ready to advertise. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON		1,866,832						-1,866,832	
	LSSRP Bond			241,868						-241,868	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.							Total:	
2793	HBP	CON		-1,866,832						1,866,832	
	LSSRP Bond			-241,868						241,868	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON		1,866,832						-1,866,832	
	LSSRP Bond			241,868						-241,868	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 9/28/2017 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
2793	HBP	CON		-1,866,832						1,866,832	
	LSSRP Bond			-241,868						241,868	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 10/4/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 17/18. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
2793	HBP	CON		1,866,832						-1,866,832	
	LSSRP Bond			241,868						-241,868	
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 9/22/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total:	
2793	HBP	CON		-1,866,832						1,866,832	
	LSSRP Bond			-241,868						241,868	
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		1/14/2020 Jeremy Wright: Bond Funds approved. 3/30/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793	HBP	CON	897,754								897,754
	LSSRP Bond		116,314								116,314
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 11/27/2013 Reza Fereshtehnejad: As requested in the submitted Exhibit 6-D							Total:	1,014,068
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON	969,078							-969,078	
	LSSRP Bond		125,554							-125,554	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
2793	HBP	CON	-969,078							969,078	
	LSSRP Bond		-125,554							125,554	
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 10/30/2009 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 9/10 to 10/11. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2793	HBP	CON		58,989							58,989
	LSSRP Bond			7,643							7,643
Fed. Reimb. Rate: 88.53%			1/14/2020 Jeremy Wright: Bond Funds approved. 9/10/2008 Chris Igbinedion: Additional CON cost related to updated design pursuant to Terry Abbott June 11, 2008 letter to Local Agencies Public Works Directors.							Total:	66,632
2793	HBP	CON		910,088							910,088
	LSSRP Bond			117,912							117,912
Fed. Reimb. Rate: 88.53%										Total:	1,028,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. 56C0293, S/B INDIO BLVD., OVER WHITEWATER RIVER, 0.8 MI NW/O MONROE STREET. Install scour countermeasure.

Fed Proj: STPLZ-5275(006)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	75,600								75,600
R/W									
CON	423,200	8,050	32,425						463,675
Total	498,800	8,050	32,425						539,275
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	66,929	381,786	28,706						477,420
Local Match	57,212	923	3,719						61,855
LSSRP Bond									
Local AC	374,659	-374,659							
Total	498,800	8,050	32,425						539,275
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	66,929								66,929
Local Match	8,671								8,671
LSSRP Bond									
Local AC									
Total	75,600								75,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			5/19/2009 Chris Igbiniedion: Funding is being moved so that PE can be obligated 8/22/2011 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2008/9-13/14 to 2010/11-15/16. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	PE	66,929								66,929
	Local Match		8,671								8,671
Fed. Reimb. Rate: 88.53%			New candidate project accepted into the HBP.							Total:	75,600

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$		381,786	28,706						410,491
Local Match	48,541	923	3,719						53,184
LSSRP Bond									
Local AC	374,659	-374,659							
Total	423,200	8,050	32,425						463,675

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309	HBP	CON			-8,964						-8,964
	Local Match				-1,161						-1,161
Fed. Reimb. Rate: 88.53% 3/12/2024 DLA-Admin: Revise fund line to match E-76.										Total:	-10,125
3309	HBP	CON			37,670						37,670
	Local Match				4,880						4,880
Fed. Reimb. Rate: 88.53% 7/13/2023 Roberta Jensen: Revised fund line to match approved LAPG 6-D dated 5/25/2023										Total:	42,550
3309	Local AC (HBP)	CON	374,659	-374,659							
	Local Match		48,541	-48,541							
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.										Total:	
3309	HBP	CON	-381,786	381,786							
	Local Match		-49,464	49,464							
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in the year shown.										Total:	
3309	HBP	CON	374,659	-374,659							
	Local Match		48,541	-48,541							
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON AC conversion moved from FFY 22/23 to 21/22 as requested in 2021 September Status.										Total:	
3309	Local AC (HBP)	CON	-374,659	374,659							
	Local Match		-48,541	48,541							
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON AC conversion moved from FFY 22/23 to 21/22 as requested in 2021 September Status.										Total:	
3309	HBP	CON	7,127	-7,127							
	Local Match		923	-923							
Fed. Reimb. Rate: 88.53% 10/15/2021 DLA-Admin: CON funds moved from FFY 22/23 to 21/22 as requested in 2021 September Status.										Total:	
3309	HBP	CON		7,127							7,127
	Local Match			923							923
Fed. Reimb. Rate: 88.53% 8/29/2021 Linda Newton: Additional CON funds added for award to FFY 22/23.										Total:	8,050

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309	Local AC (HBP)	CON	374,659	-374,659							
	Local Match		48,541	-48,541							
Fed. Reimb. Rate: 88.53%			12/16/2020 Eduardo Moreno-Castaneda: Converted CON funds to AC funds to allow agency to RFA.							Total:	
3309	HBP	CON		374,659						-374,659	
	Local Match			48,541						-48,541	
Fed. Reimb. Rate: 88.53%			12/16/2020 Eduardo Moreno-Castaneda: Moved CON phase funds to FFY 22/23 to allow agency to AC CON phase.							Total:	
3309	HBP	CON			-374,659					374,659	
	Local Match				-48,541					48,541	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON		-374,659	374,659						
	Local Match			-48,541	48,541						
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON	-374,659	374,659							
	Local Match		-48,541	48,541							
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/3/2020 DLA-Admin: Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/22/2020 Eduardo Moreno-Castaneda: Moved CON funds from FFY 21/22 to 20/21 as requested in 2020 September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON	374,659	-374,659							
	Local Match		48,541	-48,541							
Fed. Reimb. Rate: 88.53%			1/22/2020 Jacoub Hanna: Nearly ready to Ad. CON funds moved from FFY 23/24 to 20/21 as requested by local agency.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309	HBP	CON		-374,659	374,659						
	Local Match			-48,541	48,541						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON		-374,659	374,659						
	Local Match			-48,541	48,541						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/30/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON		374,659						-374,659	
	Local Match			48,541						-48,541	
Fed. Reimb. Rate: 88.53%			10/9/2019 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2019 Survey.							Total:	
3309	HBP	CON		-374,659						374,659	
	Local Match			-48,541						48,541	
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON		374,659						-374,659	
	Local Match			48,541						-48,541	
Fed. Reimb. Rate: 88.53%			9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2017 Survey.							Total:	
3309	HBP	CON		-374,659						374,659	
	Local Match			-48,541						48,541	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON		374,659						-374,659	
	Local Match			48,541						-48,541	
Fed. Reimb. Rate: 88.53%			9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2016 Survey.							Total:	
3309	HBP	CON		-374,659						374,659	
	Local Match			-48,541						48,541	
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total: _____
3309	HBP	CON		374,659						-374,659	
	Local Match			48,541						-48,541	
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 17/18. As requested in September 2015 Survey.								Total: _____
3309	HBP	CON		-374,659						374,659	
	Local Match			-48,541						48,541	
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 15/16. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total: _____
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3309	HBP	CON	374,659							-374,659	
	Local Match		48,541							-48,541	
Fed. Reimb. Rate: 88.53%			9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
3309	HBP	CON	-374,659							374,659	
	Local Match		-48,541							48,541	
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2012 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 13/14 to 14/15. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/20/2011 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 12/13 to 13/14. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/10/2010 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 11/12 to 12/13. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3309	HBP	CON	374,659							-374,659	
	Local Match		48,541							-48,541	
Fed. Reimb. Rate: 88.53%			10/4/2010 Eric Tang: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 11/12. As requested in September 2010 Survey.							Total:	
3309	HBP	CON								374,659	374,659
	Local Match									48,541	48,541
Fed. Reimb. Rate: 88.53%			New candidate project accepted into the HBP.							Total:	423,200

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Indio

BRIDGE NO. PM00188, Bridge Preventive Maintenance Program (BPMP) various bridges in The City of Indio See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: -5275(041)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE			500,000				638,531		1,138,531
R/W								172,500	172,500
CON								6,378,804	6,378,804
Total			500,000				638,531	6,551,304	7,689,835
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			400,000				510,825	5,241,043	6,151,868
Local Match			100,000				127,706	1,310,261	1,537,967
LSSRP Bond									
Local AC									
Total			500,000				638,531	6,551,304	7,689,835
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			400,000				510,825		910,825
Local Match			100,000				127,706		227,706
LSSRP Bond									
Local AC									
Total			500,000				638,531		1,138,531

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4614	HBP	PE					-510,825		510,825		
	Local Match						-127,706		127,706		
Fed. Reimb. Rate: 80.00% 3/6/2025 Harrison Anderson: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 27/28. NEPA not yet clear.										Total:	
4614	HBP	PE					510,825			-510,825	
	Local Match						127,706			-127,706	
Fed. Reimb. Rate: 80.00% 8/21/2024 Esayas Hagos: Not ready to ad within 6 months. PE funds moved from FFY Beyond to 25/26. As requested in 2024 HBP Annual Status.										Total:	
4614	HBP	PE			-510,825					510,825	
	Local Match				-127,706					127,706	
Fed. Reimb. Rate: 80.00% 10/13/2023 DLA-Admin: Revised fund line to separate PE funding for NEPA and final design										Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4614	HBP	PE			910,825						910,825
	Local Match				227,706						227,706
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	1,138,531
4614	HBP	PE			-1,007,941						-1,007,941
	Local Match				-130,590						-130,590
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise PE reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-1,138,531
4614	HBP	PE		-1,007,941	1,007,941						
	Local Match			-130,590	130,590						
Fed. Reimb. Rate: 88.53%			10/28/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4614	HBP	PE		1,007,941							1,007,941
	Local Match			130,590							130,590
Fed. Reimb. Rate: 88.53%			1/23/2018 Linda Newton: New eligible project.							Total:	1,138,531

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								138,000	138,000
Local Match								34,500	34,500
LSSRP Bond									
Local AC									
Total								172,500	172,500

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4614	HBP	R/W								138,000	138,000
	Local Match									34,500	34,500
Fed. Reimb. Rate: 80.00%			8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	172,500
4614	HBP	R/W								-152,714	-152,714
	Local Match									-19,786	-19,786
Fed. Reimb. Rate: 88.53%			8/15/2021 DLA-Admin: Revise RW reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized							Total:	-172,500
4614	HBP	R/W								152,714	152,714
	Local Match									19,786	19,786
Fed. Reimb. Rate: 88.53%			1/23/2018 Linda Newton: New eligible project.							Total:	172,500

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								5,103,043	5,103,043
Local Match								1,275,761	1,275,761
LSSRP Bond									
Local AC									
Total								6,378,804	6,378,804

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4614	HBP	CON								5,103,043	5,103,043
	Local Match									1,275,761	1,275,761
Fed. Reimb. Rate: 80.00% 8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	6,378,804
4614	HBP	CON								-5,647,155	-5,647,155
	Local Match									-731,649	-731,649
Fed. Reimb. Rate: 88.53% 8/15/2021 DLA-Admin: Revise Con reimbursement rate from 88.53% to 80.00% for on system project, local agency wants to keep programmed for PE not yet authorized										Total:	-6,378,804
4614	HBP	CON								5,647,155	5,647,155
	Local Match									731,649	731,649
Fed. Reimb. Rate: 88.53% 1/23/2018 Linda Newton: New eligible project.										Total:	6,378,804

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

La Quinta

BRIDGE NO. PM00201 Bridge Preventive Maintenance Program (BPMP), various bridges in the City of La Quinta. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj: BPMP-5433(022)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE				701,000					701,000
R/W									
CON								2,384,000	2,384,000
Total				701,000				2,384,000	3,085,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				560,800				1,907,200	2,468,000
Local Match				140,200				476,800	617,000
LSSRP Bond									
Local AC									
Total				701,000				2,384,000	3,085,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				560,800					560,800
Local Match				140,200					140,200
LSSRP Bond									
Local AC									
Total				701,000					701,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4655	HBP	PE				-36,000					-36,000
	Local Match					-9,000					-9,000
Fed. Reimb. Rate: 80.00% 2/4/2025 DLA-Admin: PE funds revised to reflect RFA.										Total:	-45,000
4655	HBP	PE				36,000					36,000
	Local Match					9,000					9,000
Fed. Reimb. Rate: 80.00% 4/17/2024 Roberta Jensen: Revised fund line to match approved revised pm list dated 07/19/23										Total:	45,000
4655	HBP	PE	-560,800			560,800					
	Local Match		-140,200			140,200					
Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 24/25. Funding pushed due to project prioritization.										Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4655	HBP	PE	560,800								560,800
	Local Match		140,200								140,200
Fed. Reimb. Rate: 80.00% 2/12/2019 Bobby Zezoff: New eligible BPMP submittal.										Total:	701,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								1,907,200	1,907,200
Local Match								476,800	476,800
LSSRP Bond									
Local AC									
Total								2,384,000	2,384,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4655	HBP	CON								-802,400	-802,400
	Local Match									-200,600	-200,600
Fed. Reimb. Rate: 80.00% 4/17/2024 Roberta Jensen: Revised fund line to match approved revised pm list dated 07/19/23										Total:	-1,003,000
4655	HBP	CON	-3,329,578							2,709,600	-619,978
	Local Match		-832,394							677,400	-154,994
Fed. Reimb. Rate: 80.00% 9/26/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Funding pushed due to project prioritization.										Total:	-774,972
4655	HBP	CON	3,329,578								3,329,578
	Local Match		832,394								832,394
Fed. Reimb. Rate: 80.00% 2/12/2019 Bobby Zezoff: New eligible BPMP submittal.										Total:	4,161,972

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Palm Desert

BRIDGE NO. PM00250, Bridge Preventive Maintenance Program (BPMP), various bridges in the City of Palm Desert. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE							496,000		496,000
R/W									
CON								1,491,000	1,491,000
Total							496,000	1,491,000	1,987,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							396,800	1,192,800	1,589,600
Local Match							99,200	298,200	397,400
LSSRP Bond									
Local AC									
Total							496,000	1,491,000	1,987,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							396,800		396,800
Local Match							99,200		99,200
LSSRP Bond									
Local AC									
Total							496,000		496,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4872	HBP	PE							396,800		396,800
	Local Match								99,200		99,200
Fed. Reimb. Rate: 80.00%			8/27/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.							Total:	496,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								1,192,800	1,192,800
Local Match								298,200	298,200
LSSRP Bond									
Local AC									
Total								1,491,000	1,491,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4872	HBP	CON								1,192,800	1,192,800
	Local Match									298,200	298,200
Fed. Reimb. Rate: 80.00% 8/27/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	1,491,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Palm Springs

BRIDGE NO. 00L0027, SOUTH PALM CANYON DRIVE, OVER ARENAS CANYON SOUTH DRAINAGE CHANNEL. Replace 4 lane low water crossing with 4 lane bridge. (Not capacity increasing)

Fed Proj: BR-NBIL(502)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	725,000								725,000
R/W	650,000								650,000
CON		5,353,800							5,353,800
Total	1,375,000	5,353,800							6,728,800
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,217,288	4,739,719							5,957,007
Local Match	157,713	614,081							771,793
LSSRP Bond									
Local AC									
Total	1,375,000	5,353,800							6,728,800
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	641,843								641,843
Local Match	83,158								83,158
LSSRP Bond									
Local AC									
Total	725,000								725,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	PE	-500,726								-500,726
	Local Match		-64,874								-64,874
Fed. Reimb. Rate: 88.53% 11/20/2012 Linda Newton: Correct error, the funding was not authorized under PE, but Right of Way.										Total:	-565,600
3199	HBP	PE	500,726								500,726
	Local Match		64,874								64,874
Fed. Reimb. Rate: 88.53% 10/22/2012 Linda Newton: Update funding to match FMIS obligations to date.										Total:	565,600
3199	HBP	PE	260,348								260,348
	Local Match		33,731								33,731
Fed. Reimb. Rate: 88.53% 3/17/2009 Chris Igbiniedion: PE cost increased following proposals received from 5 consultants and have been approved by Audits and Investigation during pre-award audit activities.										Total:	294,079

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	PE	381,494								381,494
	Local Match		49,427								49,427
Fed. Reimb. Rate: 88.53%										Total:	430,921

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	575,445								575,445
Local Match	74,555								74,555
LSSRP Bond									
Local AC									
Total	650,000								650,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/20/2012 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 11/12. Funds obligated in prior year. Funding moved to match authorization in FMIS. R/W authorized on 05/23/2012. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/7/2012 Albert Vergel de Dios: Not ready to ad within 6 months. Reschedule \$565,600 from FFY 11/12 to 12/13. As requested in September 2012 survey. 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/24/2012 Eric Tang: \$565600 of R/W funds (\$650,000) will be remain in fiscal year 11/12 due to the additional R/W funds (utility relocation) will be moved to fiscal year 12/13 8/21/2015 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2012/13-17/18 to 2014/15-19/20. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/21/2010 Eric Tang: Not ready to ad within 6 months. RW funds moved from FFY 10/11 to 11/12. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/15/2009 Chris Igbiniedion: Data from LA ODIS. Information provided by Local Agency. Exhibit 6-D dated 6/30/2009 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	R/W	575,445								575,445
	Local Match		74,555								74,555
Fed. Reimb. Rate: 88.53%										Total:	650,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$		4,739,719							4,739,719
Local Match		614,081							614,081
LSSRP Bond									
Local AC									
Total		5,353,800							5,353,800

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	CON		-4,382							-4,382
	Local Match			-568							-568
Fed. Reimb. Rate: 88.53% 5/22/2023 Linda Newton: Revise funding to match RFA, error found in estimate.										Total:	-4,950
3199	HBP	CON		1,645,551							1,645,551
	Local Match			213,199							213,199
Fed. Reimb. Rate: 88.53% 10/8/2022 DLA-Admin: Program additional CON as requested in LAPG 6-D dated 10/14/2021.										Total:	1,858,750
3199	HBP	CON		3,098,550			-3,098,550				
	Local Match			401,450			-401,450				
Fed. Reimb. Rate: 88.53% 8/30/2022 Matt Sapp: CON funds moved from FFY 25/26 to 22/23 by City request in 2022 Annual Status update.										Total:	
3199	HBP	CON				-3,098,550	3,098,550				
	Local Match					-401,450	401,450				
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3199	HBP	CON			-3,098,550	3,098,550					
	Local Match				-401,450	401,450					
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
3199	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	CON		3,098,550						-3,098,550	
	Local Match			401,450						-401,450	
Fed. Reimb. Rate: 88.53%			9/14/2021 Eduardo Moreno-Castaneda: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	
3199	HBP	CON			-3,098,550					3,098,550	
	Local Match				-401,450					401,450	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON		3,098,550						-3,098,550	
	Local Match			401,450						-401,450	
Fed. Reimb. Rate: 88.53%			9/21/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 20/21 as requested in 2020 September Survey. Project is nearly ready to advertise within next 6 months.							Total:	
3199	HBP	CON			-3,098,550					3,098,550	
	Local Match				-401,450					401,450	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON		-3,098,550	3,098,550						
	Local Match			-401,450	401,450						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON		3,098,550						-3,098,550	
	Local Match			401,450						-401,450	
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.							Total:	
3199	HBP	CON		-3,098,550						3,098,550	
	Local Match			-401,450						401,450	
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/25/2018 Matt Sapp: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 19/20. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/29/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/22/2018 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 18/19 to 17/18. Line Item project funds moved back to 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/24/2017 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 18/19. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/20/2016 Albert Vergel de Dios: CON funds moved from FFY 17/18 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/28/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: NEARLY Ready to Advertise. CON funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON		3,098,550						-3,098,550	
	Local Match			401,450						-401,450	
Fed. Reimb. Rate: 88.53%			9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 15/16. As requested in September 2014 Survey.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3199	HBP	CON	-3,098,550							3,098,550	
	Local Match		-401,450							401,450	
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/14/2013 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3199	HBP	CON	3,098,550							-3,098,550	
	Local Match		401,450							-401,450	
Fed. Reimb. Rate: 88.53%			9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 14/15. As requested in September 2013 Survey.							Total:	
3199	HBP	CON	-3,098,550							3,098,550	
	Local Match		-401,450							401,450	
Fed. Reimb. Rate: 88.53%			12/18/2007 DLA-Admin: CON funds moved from FFY 2010/11 to Beyond. Action taken to financially constrain the FTIP (PUSH). HBP project is not ready to advertise.							Total:	
3199	HBP	CON	3,098,550								3,098,550
	Local Match		401,450								401,450
Fed. Reimb. Rate: 88.53%										Total:	3,500,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Palm Springs

BRIDGE NO. 56C0408, S PALM CANYON DR. OVER TAHQUITZ CREEK CHANNEL, 0.4 MI. S/O RAMON ROAD. Replace 4 lane bridge with new 4 lane bridge.

Fed Proj: BRLS-5282(042)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	1,600,000								1,600,000
R/W	840,000								840,000
CON			8,137,000						8,137,000
Total	2,440,000		8,137,000						10,577,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	2,160,132		7,203,686						9,363,818
Local Match	279,868		933,314					0	1,213,182
LSSRP Bond									
Local AC									
Total	2,440,000		8,137,000						10,577,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,416,480								1,416,480
Local Match	183,520								183,520
LSSRP Bond									
Local AC									
Total	1,600,000								1,600,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 19/20 to 20/21 as requested in 2020 September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3974	HBP	PE	299,231								299,231
	Local Match		38,769								38,769
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacob Hanna: Additional PE funds for FY 19/20. As requested in September survey 2019. Not ready to ad within 6 months							Total:	338,000
3974	HBP	PE	192,995								192,995
	Local Match		25,005								25,005
Fed. Reimb. Rate: 88.53%			9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds added in FFY 16/17. As requested in September 2016 Survey.							Total:	218,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/20/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3974	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2015 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3974	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			7/20/2015 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 14/15. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3974	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
3974	HBP	PE		137,222							137,222
	Local Match			17,779							17,779
Fed. Reimb. Rate: 88.53%			9/16/2014 Albert Vergel de Dios: The increase in cost is due to wider shoulders for Class II bike lanes, replacement of signal poles at bridge approach, a bike trail bench beneath the new bridge for consistency with planned CV-Link multi-purpose trail on the north river bank, and a slightly longer bridge for a wider channel to accomodate the bike trail bench. As requested in September 2014 Survey. Not ready to ad within 6 months.							Total:	155,000
3974	HBP	PE		787,032							787,032
	Local Match			101,968							101,968
Fed. Reimb. Rate: 88.53%			9/5/2012 Reza Fereshtehnejad: PE funds programmed as requested for replacement of 56C0408							Total:	889,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
	R/W Summary:		Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
	Fed \$		743,652								743,652
	Local Match		96,348								96,348
	LSSRP Bond										
	Local AC										
	Total		840,000								840,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/15/2017 Vu Ngo: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 17/18. As requested in September 2017 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3974	HBP	R/W	478,062								478,062
	Local Match		61,938								61,938
Fed. Reimb. Rate: 88.53%		9/21/2016 Albert Vergel de Dios: Not ready to ad within 6 months. R/W funds added in FFY 17/18. As requested in September 2016 Survey.								Total:	540,000
3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3974	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3974	HBP	R/W	265,590								265,590
	Local Match		34,410								34,410
Fed. Reimb. Rate: 88.53%		9/5/2012 Reza Fereshtehnejad: R/W funds programmed as requested for replacement of 56C0408.								Total:	300,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$			7,203,686						7,203,686
Local Match			933,314					0	933,314
LSSRP Bond									
Local AC									
Total			8,137,000						8,137,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53% 9/7/2023 Matt Sapp: Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. As requested in 2023 HBP Annual Status.											Total: _____
3974	HBP	CON		7,203,686		-7,203,686					
	Local Match			933,314		-933,314					
Fed. Reimb. Rate: 88.53% 6/5/2023 Matt Sapp: Ready to Advertise. CON funds moved from FFY 24/25 to 22/23. Phase being advanced with EPSP.											Total: _____
3974	HBP	CON			-7,203,686	7,203,686					
	Local Match				-933,314	933,314					
Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH).											Total: _____
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53% 10/24/2022 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
3974	HBP	CON		7,203,686		-7,203,686					
	Local Match			933,314		-933,314					
Fed. Reimb. Rate: 88.53% 8/30/2022 Matt Sapp: CON funds moved from FFY 25/26 to 22/23 by City request in 2022 Annual Status update											Total: _____
3974	HBP	CON			-7,203,686	7,203,686					
	Local Match				-933,314	933,314					
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____
3974	HBP	CON			-7,203,686	7,203,686					
	Local Match				-933,314	933,314					
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.											Total: _____

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53%			10/27/2021 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974	HBP	CON		7,203,686						-7,203,686	
	Local Match			933,314						-933,314	
Fed. Reimb. Rate: 88.53%			9/14/2021 Eduardo Moreno-Castaneda: NEARLY Ready to Advertise. CON funds moved from FFY Beyond to 21/22. As requested in September 2021 Status.								Total: _____
3974	HBP	CON			-7,203,686					7,203,686	
	Local Match				-933,314					933,314	
Fed. Reimb. Rate: 88.53%			11/5/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53%			11/4/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			11/2/2020 DLA-Admin: NEARLY Ready to Advertise. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3974	HBP	CON		7,203,686						-7,203,686	
	Local Match			933,314						-933,314	
Fed. Reimb. Rate: 88.53%			9/21/2020 Eduardo Moreno-Castaneda: Moved CON funds from Beyond to FFY 20/21 as requested in 2020 September Survey.								Total: _____
3974	HBP	CON			-7,203,686					7,203,686	
	Local Match				-933,314					933,314	
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974	HBP	CON		-7,203,686	7,203,686						
	Local Match			-933,314	933,314						
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to 22/23. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/31/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3974	HBP	CON		6,257,300						-6,257,300	
	Local Match			810,700						-810,700	
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.								Total: _____
3974	HBP	CON		946,386							946,386
	Local Match			122,614							122,614
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacoub Hanna: Additional Con funds for FFY 20/21. As requested by September survey 2019. Not ready to ad within 6 months								Total: 1,069,000
3974	HBP	CON								1,165,940	1,165,940
	Local Match									151,060	151,060
Fed. Reimb. Rate: 88.53%			9/21/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds added in Beyond.As requested in September 2016 Survey.								Total: 1,317,000
3974	HBP	CON		-5,091,360						5,091,360	
	Local Match			-659,640						659,640	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total: _____
3974	HBP	CON		5,091,360						-5,091,360	
	Local Match			659,640						-659,640	
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2015 Survey.								Total: _____
3974	HBP	CON								686,108	686,108
	Local Match									88,893	88,893
Fed. Reimb. Rate: 88.53%			9/16/2014 Albert Vergel de Dios: The increase in cost is due to wider shoulders for Class II bike lanes, replacement of signal poles at bridge approach, a bike trail bench beneath the new bridge for consistency with planned CV-Link multi-purpose trail on the north river bank, and a slightly longer bridge for a wider channel to accomodate the bike trail bench. As requested in September 2014 Survey. Not ready to ad within 6 months.								Total: 775,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3974	HBP	CON								4,405,253	4,405,253
	Local Match									570,747	570,747
Fed. Reimb. Rate: 88.53% 9/5/2012 Reza Fereshtehnejad: Construction funds programmed as requested for replacement of 56C0408.										Total:	4,976,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Palm Springs

BRIDGE NO. 56C0409, E PALM CANYON DR OVER PALM CANYON WASH, 0.5 MI. E/O FARREL DRIVE. Bridge rehabilitation project.
Widen existing 4 lane bridge to add shoulders and sidewalk (no added capacity).

Fed Proj: BRLS-5282(041)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	1,298,000								1,298,000
R/W	500,000								500,000
CON				7,264,600					7,264,600
Total	1,798,000			7,264,600					9,062,600
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,591,769					6,431,350			8,023,120
Local Match	206,231			833,250					1,039,480
LSSRP Bond									
Local AC				6,431,350		-6,431,350			
Total	1,798,000			7,264,600					9,062,600
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,149,119								1,149,119
Local Match	148,881								148,881
LSSRP Bond									
Local AC									
Total	1,298,000								1,298,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/19/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21. As requested in September 2020 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2019 DLA-Admin: Fund line failed to deliver. 2/1/2019 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 17/18 to 18/19. As requested by agency. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Fund line failed to deliver. 9/15/2017 Vu Ngo: Not ready to ad within 6 months. PE funds moved from FFY 16/17 to 17/18. As requested in September 2017 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	PE		361,202							361,202
	Local Match			46,798							46,798
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional PE funds requested in the 2015 survey.							Total:	408,000
3979	HBP	PE		787,917							787,917
	Local Match			102,083							102,083
Fed. Reimb. Rate: 88.53%			9/19/2012 Linda Newton: New eligible project.							Total:	890,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	442,650								442,650
Local Match	57,350								57,350
LSSRP Bond									
Local AC									
Total	500,000								500,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			6/29/2020 Eduardo Moreno-Castaneda: Local agency requested to AC 19/20 RW funds to keep project moving forward. Note ready to add within 6 months. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3979	Local AC (HBP)	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			6/29/2020 Eduardo Moreno-Castaneda: Local agency will AC 19/20 RW funds to keep project moving forward: Not ready to ad within 6 months 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			4/16/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 19/20. Funds needed to complete RW phase. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2019 Bobby Zeffoff: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. Delivery failure of phase in 18/19. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/8/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2019 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2019 DLA-Admin: Fund line failed to deliver. 9/25/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 18/19. As requested in September 2018 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/22/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3979	HBP	R/W		354,120							354,120
	Local Match			45,880							45,880
Fed. Reimb. Rate: 88.53%		10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional RW funds requested in the 2015 survey.								Total:	400,000
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 16/17. As requested in September 2015 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3979	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		3/18/2015 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3979	HBP	R/W		88,530							88,530
	Local Match			11,470							11,470
Fed. Reimb. Rate: 88.53%		9/19/2012 Linda Newton: New eligible project.								Total:	100,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						6,431,350			6,431,350
Local Match				833,250					833,250
LSSRP Bond									
Local AC				6,431,350		-6,431,350			
Total				7,264,600					7,264,600

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	CON					-6,431,350	6,431,350			
	Local Match						-833,250	833,250			
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: NEARLY Ready to Advertise. CON AC conversion moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	Local AC (HBP)	CON					6,431,350	-6,431,350			
	Local Match						833,250	-833,250			
Fed. Reimb. Rate: 88.53%			10/16/2024 DLA-Admin: NEARLY Ready to Advertise. CON AC conversion moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	Local AC (HBP)	CON				6,431,350	-6,431,350				
	Local Match					833,250	-833,250				
Fed. Reimb. Rate: 88.53%			10/15/2024 DLA-Admin: Revise fund line to add AC to the CON phase.							Total:	
3979	HBP	CON				-6,431,350	6,431,350				
	Local Match					-833,250	833,250				
Fed. Reimb. Rate: 88.53%			10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON				6,431,350				-6,431,350	
	Local Match					833,250				-833,250	
Fed. Reimb. Rate: 88.53%			9/7/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.							Total:	
3979	HBP	CON					-6,431,350			6,431,350	
	Local Match						-833,250			833,250	
Fed. Reimb. Rate: 88.53%			3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).							Total:	
3979	HBP	CON				-6,431,350	6,431,350				
	Local Match					-833,250	833,250				
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	CON			-6,431,350	6,431,350					
	Local Match				-833,250	833,250					
Fed. Reimb. Rate: 88.53%			10/24/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON			6,431,350					-6,431,350	
	Local Match				833,250					-833,250	
Fed. Reimb. Rate: 88.53%			10/8/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 23/24. As requested in 2022 HBP Annual Status.							Total:	
3979	HBP	CON					-6,431,350			6,431,350	
	Local Match						-833,250			833,250	
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON				-6,431,350	6,431,350				
	Local Match					-833,250	833,250				
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON			-6,431,350	6,431,350					
	Local Match				-833,250	833,250					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON			-6,431,350	6,431,350					
	Local Match				-833,250	833,250					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 23/24. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON			6,431,350					-6,431,350	
	Local Match				833,250					-833,250	
Fed. Reimb. Rate: 88.53%			9/14/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested in September 2021 Status.							Total:	
3979	HBP	CON			-6,431,350					6,431,350	
	Local Match				-833,250					833,250	
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	CON		6,431,350						-6,431,350	
	Local Match			833,250						-833,250	
Fed. Reimb. Rate: 88.53%			9/25/2018 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 19/20. As requested in September 2018 Survey.							Total:	
3979	HBP	CON		-6,431,350						6,431,350	
	Local Match			-833,250						833,250	
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2016 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	CON		6,431,350						-6,431,350	
	Local Match			833,250						-833,250	
Fed. Reimb. Rate: 88.53%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2016 Survey.							Total:	
3979	HBP	CON		-6,431,350						6,431,350	
	Local Match			-833,250						833,250	
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3979	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/29/2015 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 18/19 to 19/20. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3979	HBP	CON		2,019,900							2,019,900
	Local Match			261,700							261,700
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. Additional CON funds requested in the 2015 survey.							Total:	2,281,600
3979	HBP	CON		4,411,450						-4,411,450	
	Local Match			571,550						-571,550	
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 18/19. As requested in September 2015 Survey.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3979	HBP	CON								4,411,450	4,411,450
	Local Match									571,550	571,550
Fed. Reimb. Rate: 88.53% 9/19/2012 Linda Newton: New eligible project.										Total:	4,983,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0020, AIRPORT BOULEVARD OVER WHITEWATER RIVER, 0.21 MI. E/O RTE. 111 HWY. Replace existing two lane bridge with two lane bridge, with a center turn lane, not capacity increasing.

Fed Proj: BRLS-5956(231)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	1,358,000			700,000					2,058,000
R/W			600,000						600,000
CON				13,097,000					13,097,000
Total	1,358,000		600,000	13,797,000					15,755,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,202,237			12,745,664					13,947,902
Local Match	155,763		68,820	1,582,516					1,807,099
LSSRP Bond									
Local AC			531,180	-531,180					
Total	1,358,000		600,000	13,797,000					15,755,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,202,237			619,710					1,821,947
Local Match	155,763			80,290					236,053
LSSRP Bond									
Local AC									
Total	1,358,000			700,000					2,058,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978	HBP	PE				619,710	-619,710				
	Local Match					80,290	-80,290				
Fed. Reimb. Rate: 88.53%			10/1/2024 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2024 HBP Annual Status.							Total:	
3978	HBP	PE			-619,710		619,710				
	Local Match				-80,290		80,290				
Fed. Reimb. Rate: 88.53%			10/6/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.							Total:	
3978	HBP	PE			619,710		-619,710				
	Local Match				80,290		-80,290				
Fed. Reimb. Rate: 88.53%			9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978	HBP	PE			-619,710		619,710				
	Local Match				-80,290		80,290				
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
3978	HBP	PE		-619,710	619,710						
	Local Match			-80,290	80,290						
Fed. Reimb. Rate: 88.53%			10/8/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3978	HBP	PE		619,710		-619,710					
	Local Match			80,290		-80,290					
Fed. Reimb. Rate: 88.53%			8/30/2022 Matt Sapp: PE funds moved from FFY 24/25 to 22/23 by City request in 2022 Annual Status update.							Total:	
3978	HBP	PE			-619,710	619,710					
	Local Match				-80,290	80,290					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3978	HBP	PE		-619,710	619,710						
	Local Match			-80,290	80,290						
Fed. Reimb. Rate: 88.53%			10/24/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
3978	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2019 DLA-Admin.: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/23. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3978	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3978	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/17/2017 Albert Vergel de Dios: County E-76 request PE funds to complete NEPA. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3978	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. Portion of PE funds moved from Prior to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978	HBP	PE	1,821,947								1,821,947
	Local Match		236,053								236,053
Fed. Reimb. Rate: 88.53% 9/19/2012 Linda Newton: New project eligible for rehabilitation. Replacement strategy needs approval.										Total:	2,058,000

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				531,180					531,180
Local Match			68,820						68,820
LSSRP Bond									
Local AC			531,180	-531,180					
Total			600,000						600,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978	HBP	R/W				531,180	-531,180				
	Local Match					68,820	-68,820				
Fed. Reimb. Rate: 88.53% 10/1/2024 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2024 HBP Annual Status.										Total:	
3978	Local AC (HBP)	R/W				-531,180	531,180				
	Local Match					-68,820	68,820				
Fed. Reimb. Rate: 88.53% 10/1/2024 DLA-Admin: Not ready to ad within 6 months. RW funds moved as requested in 2024 HBP Annual Status.										Total:	
3978	Local AC (HBP)	R/W			531,180		-531,180				
	Local Match				68,820		-68,820				
Fed. Reimb. Rate: 88.53% 2/2/2024 Linda Newton: Add Advance Construction to the R/W phase as requested by the local agency. AC conversion can occur when back in compliance with PDA for mandatory seismic project.										Total:	
3978	HBP	R/W			-531,180		531,180				
	Local Match				-68,820		68,820				
Fed. Reimb. Rate: 88.53% 10/6/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.										Total:	
3978	HBP	R/W			531,180		-531,180				
	Local Match				68,820		-68,820				
Fed. Reimb. Rate: 88.53% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.										Total:	
3978	HBP	R/W			-531,180		531,180				
	Local Match				-68,820		68,820				
Fed. Reimb. Rate: 88.53% 3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978	HBP	R/W		-531,180	531,180						
	Local Match			-68,820	68,820						
Fed. Reimb. Rate: 88.53%			10/8/2022 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3978	HBP	R/W		531,180	-531,180						
	Local Match			68,820	-68,820						
Fed. Reimb. Rate: 88.53%			8/30/2022 Matt Sapp: ROW funds moved from FFY 23/24 to 22/23 by City request in 2022 Annual Status update.							Total:	
3978	HBP	R/W		-531,180	531,180						
	Local Match			-68,820	68,820						
Fed. Reimb. Rate: 88.53%			10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3978	HBP	R/W	-531,180	531,180							
	Local Match		-68,820	68,820							
Fed. Reimb. Rate: 88.53%			11/1/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.							Total:	
3978	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3978	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3978	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3978	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
3978	HBP	R/W	531,180							-531,180	
	Local Match		68,820							-68,820	
Fed. Reimb. Rate: 88.53%			9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 17/18. As requested in September 2013 Survey.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978	HBP	R/W								531,180	531,180
	Local Match									68,820	68,820
Fed. Reimb. Rate: 88.53% 9/19/2012 Linda Newton: New project eligible for rehabilitation, Replacement strategy needs approval.										Total:	600,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				11,594,774					11,594,774
Local Match				1,502,226					1,502,226
LSSRP Bond									
Local AC									
Total				13,097,000					13,097,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3978	HBP	CON				11,594,774				-11,594,774	
	Local Match					1,502,226				-1,502,226	
Fed. Reimb. Rate: 88.53% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 24/25. As requested in 2023 HBP Annual Status.										Total:	
3978	HBP	CON					-11,594,774			11,594,774	
	Local Match						-1,502,226			1,502,226	
Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
3978	HBP	CON				-11,594,774	11,594,774				
	Local Match					-1,502,226	1,502,226				
Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 24/25 to 25/26. Action taken to financially constrain the FTIP (PUSH).										Total:	
3978	HBP	CON				11,594,774				-11,594,774	
	Local Match					1,502,226				-1,502,226	
Fed. Reimb. Rate: 88.53% 8/30/2022 Matt Sapp: CON funds moved from Beyond to FFY 24/25 by City request in 2022 Annual Status update.										Total:	
3978	HBP	CON								11,594,774	11,594,774
	Local Match									1,502,226	1,502,226
Fed. Reimb. Rate: 88.53% 9/19/2012 Linda Newton: New project eligible for rehabilitation. Replacement strategy needs approval.										Total:	13,097,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0071, MSSN BL/BUENA VST, OVER SANTA ANA RIVER, 1.47 MI W/O SH 91 ON 7TH. Combined funding of LSSRP Seismic Retrofit and HBP funds for the replacement project (High cost project agreement required). Replace existing 4 lane bridge with 4 lane bridge.

Fed Proj: STPLZ-5956(086)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	6,119,000								6,119,000
R/W	1,200,000								1,200,000
CON				70,821,000					70,821,000
Total	7,319,000			70,821,000					78,140,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	6,479,511				20,000,000	20,000,000	20,000,000	2,697,831	69,177,342
Local Match	839,489			8,123,169	-2,591,212	-92,768			6,278,678
LSSRP Bond					2,591,212	92,768		0	2,683,980
Local AC				62,697,831	-20,000,000	-20,000,000	-20,000,000	-2,697,831	
Total	7,319,000			70,821,000					78,140,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	5,417,151								5,417,151
Local Match	701,849								701,849
LSSRP Bond									
Local AC									
Total	6,119,000								6,119,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/16/2020 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
2787	HBP	PE	1,022,560								1,022,560
	Local Match		132,484								132,484
Fed. Reimb. Rate: 88.53%			9/18/2020 Eduardo Moreno-Castaneda: Adding funding to PE phase in FY 21/22 as requested in September Survey.								Total: _____
											1,155,044

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/18/2020 Eduardo Moreno-Castaneda: Moved PE funds from FY 19/20 to 20/21 as requested in September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/16/2020 DLA-Admin: Fund line failed to deliver. 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 21/22. NEPA not yet clear. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE		136,336							136,336
	Local Match			17,664							17,664
Fed. Reimb. Rate: 88.53%			9/26/2018 Reza Fereshtehnejad: Additional funds. As requested in 2018 survey							Total:	154,000
2787	HBP	PE		177,060							177,060
	Local Match			22,940							22,940
Fed. Reimb. Rate: 88.53%			7/17/2018 Albert Vergel de Dios: Per request for additional PE funding to complete PA&ED received on June 5, 2018.							Total:	200,000
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2016 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/2/2015 Reza Fereshtehnejad: As requested in 2015 survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/20/2011 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 12/13 to 14/15. As requested in September 2011 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE		100,000							100,000
	Local Match			12,956							12,956
Fed. Reimb. Rate: 88.53%			8/23/2011 Reza Fereshtehnejad: \$100k was previously authorized for study.							Total:	112,956
2787	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/4/2010 Eric Tang: Not ready to ad within 6 months. PE funds moved from FFY 9/10 to 10/11. As requested in September 2010 Survey. 5/10/2013 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2010/11-15/16 to 2012/13-17/18. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	PE		3,255,248							3,255,248
	Local Match			421,752							421,752
Fed. Reimb. Rate: 88.53%			10/13/2009 Wesley Zinke: Per October 2009 Survey.							Total:	3,677,000
2787	HBP	PE		-1,925,528							-1,925,528
	Local Match			-249,473							-249,473
Fed. Reimb. Rate: 88.53%			11/19/2007 Eric Bost: Delete unneeded PE funds. Future funds can be added when costs are better understood.							Total:	-2,175,000
2787	HBP	PE		2,651,474							2,651,474
	Local Match			343,527							343,527
Fed. Reimb. Rate: 88.53%										Total:	2,995,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	1,062,360								1,062,360
Local Match	137,640								137,640
LSSRP Bond									
Local AC									
Total	1,200,000								1,200,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787	Local AC (HBP)	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/16/2020 Jeremy Wright: Delivery failure of phase in 19/20. Push AC conversion to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/16/2020 Jeremy Wright: Delivery failure of phase in 19/20. Push funding to FFY 21/22, per LAPG Ch. 6. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2787	Local AC (HBP)	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			8/16/2019 Linda Newton: Project NEPA clear, RW request for AC. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W	531,180							-531,180	
	Local Match		68,820							-68,820	
Fed. Reimb. Rate: 88.53%			10/16/2020 DLA-Admin: Fund line failed to deliver. 8/16/2019 Linda Newton: Project NEPA clear, RW request for AC.							Total:	
2787	HBP	R/W	-531,180							531,180	
	Local Match		-68,820							68,820	
Fed. Reimb. Rate: 88.53%			3/20/2019 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 21/22. NEPA not yet clear. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
2787	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W	1,062,360								1,062,360
	Local Match		137,640								137,640
Fed. Reimb. Rate: 88.53%			9/26/2018 Reza Fereshtehnejad: As requested in 2018 survey.							Total:	1,200,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787	HBP	R/W	-442,650								-442,650
	LSSRP Bond		-57,350								-57,350
Fed. Reimb. Rate: 88.53%		8/16/2019 Linda Newton: Bond Funds approved. 9/26/2018 Reza Fereshtehnejad: No bond match for R/W								Total:	-500,000
2787	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		8/16/2019 Linda Newton: Bond Funds approved. 10/19/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
2787	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/2/2015 Reza Fereshtehnejad: correction 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
2787	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		8/16/2019 Linda Newton: Bond Funds approved. 10/2/2015 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
2787	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%		10/21/2014 Linda Newton: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
2787	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		8/16/2019 Linda Newton: Bond Funds approved. 9/24/2013 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
2787	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%		8/16/2019 Linda Newton: Bond Funds approved. 9/14/2012 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 14/15 to 15/16. As requested in September 2012 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787	HBP	R/W									
	LSSRP Bond										
Fed. Reimb. Rate: 88.53%			8/16/2019 Linda Newton: Bond Funds approved. 9/21/2011 Reza Fereshtehnejad: Not ready to ad within 6 months. RW funds moved from FFY 12/13 to 14/15. As requested in September 2011 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.							Total:	
2787	HBP	R/W		442,650						-442,650	
	LSSRP Bond			57,350						-57,350	
Fed. Reimb. Rate: 88.53%			11/10/2010 Reza Fereshtehnejad: Bond Funds approved. 10/13/2009 Wesley Zinke: RW funds moved from FFY Beyond to 12/13. As requested in October 2009 Survey.							Total:	
2787	HBP	R/W		-88,530						442,650	354,120
	LSSRP Bond			-11,470						57,350	45,880
Fed. Reimb. Rate: 88.53%			11/10/2010 Reza Fereshtehnejad: Bond Funds approved. 10/17/2008 Eric Bost: RW funds moved from FFY 2010/11 to Beyond. Schedule change per LA ODIS data. Need Ex. 6D to justify cost increase.							Total:	400,000
2787	HBP	R/W		-88,530							-88,530
	Local Match			-11,470							-11,470
Fed. Reimb. Rate: 88.53%			11/19/2007 Eric Bost: This deletes the local match for R/W.							Total:	-100,000
2787	HBP	R/W		88,530							88,530
	LSSRP Bond			11,470							11,470
Fed. Reimb. Rate: 88.53%			1/3/2008 DLA-Admin: Bond Fund change approved. Any holds on R/W Phase must be removed prior to obligation of funds. 11/19/2007 Eric Bost: This provides bond match funds for R/W.							Total:	100,000
2787	HBP	R/W		88,530							88,530
	Local Match			11,470							11,470
Fed. Reimb. Rate: 88.53%										Total:	100,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					20,000,000	20,000,000	20,000,000	2,697,831	62,697,831
Local Match				8,123,169	-2,591,212	-92,768			5,439,189
LSSRP Bond					2,591,212	92,768		0	2,683,980
Local AC				62,697,831	-20,000,000	-20,000,000	-20,000,000	-2,697,831	
Total				70,821,000					70,821,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787	HBP	CON						19,283,980	20,000,000	-39,283,980	
	Local Match							2,498,444	2,591,212	-5,089,656	
Fed. Reimb. Rate: 88.53%			3/20/2025 DLA-Admin: CON AC conversion programmed to include federal funds into FTIP.							Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
2787	Local AC (HBP)	CON						-19,283,980	-20,000,000	39,283,980		New!
	Local Match							-2,498,444	-2,591,212	5,089,656		
Fed. Reimb. Rate: 88.53%			3/20/2025 DLA-Admin: CON AC conversion programmed to include federal funds into FTIP.							Total:		
2787	HBP	CON					20,000,000	716,020		-20,716,020		New!
	LSSRP Bond						2,591,212	92,768		-2,683,980		
Fed. Reimb. Rate: 88.53%			3/20/2025 DLA-Admin: CON AC conversion programmed to include federal funds into FTIP.							Total:		
2787	Local AC (HBP)	CON					-20,000,000	-716,020		20,716,020		New!
	Local Match						-2,591,212	-92,768		2,683,980		
Fed. Reimb. Rate: 88.53%			3/20/2025 DLA-Admin: CON AC conversion programmed to include federal funds into FTIP.							Total:		
2787	Local AC (HBP)	CON				19,372,135				-19,372,135		New!
	Local Match					2,509,865				-2,509,865		
Fed. Reimb. Rate: 88.53%			3/20/2025 DLA-Admin: CON funds revised to reflect Engineer's Estimate. Final estimate pending approval.							Total:		
2787	HBP	CON								19,372,135	19,372,135	New!
	Local Match									2,509,865	2,509,865	
Fed. Reimb. Rate: 88.53%			3/20/2025 DLA-Admin: CON funds revised to reflect Engineer's Estimate. Final estimate pending approval.							Total:	21,882,000	
2787	Local AC (HBP)	CON			-43,325,697	43,325,697						
	Local Match				-5,613,303	5,613,303						
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 10/1/2024 DLA-Admin: CON AC moved to FFY 23/24 as requested in 2024 BP Annual Status.							Total:		
2787	Local AC (HBP)	CON			-43,325,697	43,325,697						
	Local Match				-5,613,303	5,613,303						
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 9/18/2023 Roberta Jensen: CON AC moved to FFY 23/24 as requested in 2023 September Status.							Total:		
2787	HBP	CON								22,609,677	22,609,677	
	Local Match									2,929,323	2,929,323	
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 3/15/2022 Roberta Jensen: Revised fund line to match bond funds in 2020 PDA							Total:	25,539,000	
2787	HBP	CON								-22,609,677	-22,609,677	
	LSSRP Bond									-2,929,323	-2,929,323	
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 3/15/2022 Roberta Jensen: Revised fund line to match bond funds in 2020 PDA							Total:	-25,539,000	
2787	Local AC (HBP)	CON			-43,325,697	43,325,697						
	Local Match				-5,613,303	5,613,303						
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 10/15/2021 DLA-Admin: CON AC moved from FFY 21/22 to 22/23 as requested in 2021 September Status.							Total:		

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
2787	Local AC (HBP)	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 10/19/2020 DLA-Admin: Move AC for CON to FFY 21/22 to match PDA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
2787	Local AC (HBP)	CON		43,325,697						-43,325,697	
	Local Match			5,613,303						-5,613,303	
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 10/11/2019 Linda Newton: Added AC to CON in FFY 20/21. Subject to High Cost Policy. 10/11/2019 Jeremy Wright: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2019 Survey.								Total: _____
2787	HBP	CON								1,217,288	1,217,288
	LSSRP Bond									157,713	157,713
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 9/26/2018 Reza Fereshtehnejad: As requested in the 2018 survey. Only partial funds of total construction cost will be matched with bond.								Total: _____ 1,375,000
2787	HBP	CON								12,461,483	12,461,483
	LSSRP Bond									1,614,517	1,614,517
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 9/28/2017 Reza Fereshtehnejad: As requested in the 2017 survey								Total: _____ 14,076,000
2787	HBP	CON								1,317,326	1,317,326
	LSSRP Bond									170,674	170,674
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 10/13/2009 Wesley Zinke: Per October 2009 Survey.								Total: _____ 1,488,000
2787	HBP	CON		-30,854,476						28,329,600	-2,524,876
	LSSRP Bond			-3,997,524						3,670,400	-327,124
Fed. Reimb. Rate: 88.53%			10/23/2024 DLA-Admin: Bond Funds approved. 10/17/2008 Eric Bost: CON funds moved from FFY 2011/12 to Beyond. Schedule change per LA ODIS data.								Total: _____ -2,852,000
2787	HBP	CON		30,854,476							30,854,476
	LSSRP Bond			3,997,524							3,997,524
Fed. Reimb. Rate: 88.53%											Total: _____ 34,852,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0099, RAILROAD AVE OVER FORNAT WASH, 2.9 MI. W/O VERBENIA AVE. Replace existing two lane bridge with two lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(228)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	589,000	137,000							726,000
R/W		144,000							144,000
CON								2,654,000	2,654,000
Total	589,000	281,000						2,654,000	3,524,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	589,000				281,000			2,654,000	3,524,000
Local Match									
LSSRP Bond									
Local AC		281,000			-281,000				
Total	589,000	281,000						2,654,000	3,524,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	589,000				137,000				726,000
Local Match									
LSSRP Bond									
Local AC		137,000			-137,000				
Total	589,000	137,000							726,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023	HBP	PE			-137,000		137,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.								Total:	
4023	Local AC (HBP)	PE		137,000			-137,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		8/17/2023 Linda Newton: Local Agency request AC for the PE phase as documented in the Exhibit 3-I dated 7/14/2023.								Total:	
4023	HBP	PE		-137,000	137,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		3/21/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. As requested by agency.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023	HBP	PE		137,000	-137,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			8/30/2022 Matt Sapp: PE funds moved from FY 23/24 to 22/23 by City request in 2022 Annual Status.							Total:	
4023	HBP	PE	-137,000		137,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/15/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4023	HBP	PE	90,000								90,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.							Total:	90,000
4023	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2020 Eduardo Moreno-Castaneda: PE funds moved from FFY 19/20 to 20/21 as requested in September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4023	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4023	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4023	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4023	HBP	PE	297,000								297,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2017 Vu Ngo: Per 2017 September Survey.							Total:	297,000
4023	HBP	PE	339,000								339,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.							Total:	339,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					144,000				144,000
Local Match									
LSSRP Bond									
Local AC		144,000			-144,000				
Total		144,000							144,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023	HBP	R/W			-144,000		144,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.								Total:	
4023	Local AC (HBP)	R/W		144,000			-144,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		8/17/2023 Linda Newton: Local agency request to add AC to R/W phase as documented in the Exhibit 3-I dated 7/14/2023.								Total:	
4023	HBP	R/W		-144,000	144,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		3/21/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. As requested by agency. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.								Total:	
4023	HBP	R/W		144,000	-144,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		8/30/2022 Matt Sapp: ROW funds moved from FY 23/24 to 22/23 by City request in 2022 Annual Status.								Total:	
4023	HBP	R/W		-144,000	144,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
4023	HBP	R/W	-144,000	144,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.								Total:	
4023	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023	HBP	R/W	94,000								94,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.								Total:	94,000
4023	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4023	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4023	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4023	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4023	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4023	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4023	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023	HBP	R/W	50,000								50,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.								Total:	50,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,654,000	2,654,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,654,000	2,654,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
4023	HBP	CON							-2,654,000	2,654,000		New!
	Local Match											
Fed. Reimb. Rate: 100.00%		3/24/2025 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4023	HBP	CON						-2,654,000	2,654,000			
	Local Match											
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4023	HBP	CON						2,654,000		-2,654,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		10/1/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 26/27. As requested in 2024 HBP Annual Status.								Total:		
4023	HBP	CON							-2,654,000	2,654,000		
	Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4023	HBP	CON						-2,654,000	2,654,000			
	Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		
4023	HBP	CON					-2,654,000	2,654,000				
	Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:		

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4023	HBP	CON					2,654,000			-2,654,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.								Total:	
4023	HBP	CON								660,000	660,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2020 Eduardo Moreno-Castaneda: Added additional funding in Beyond as requested in September Survey.								Total:	660,000
4023	HBP	CON								97,000	97,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.								Total:	97,000
4023	HBP	CON		-1,897,000						1,897,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4023	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4023	HBP	CON		1,897,000						-1,897,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/15/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.								Total:	
4023	HBP	CON								1,897,000	1,897,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.								Total:	1,897,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0101, RAILROAD AVENUE OVER EAST CHANNEL STUBBE WASH, 0.2 MI. W/O VERBENIA AVE.. Replace two lane bridge with two lane bridge. 10/9/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(229)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	601,000	158,000							759,000
R/W		118,000							118,000
CON								2,909,000	2,909,000
Total	601,000	276,000						2,909,000	3,786,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	601,000				276,000			2,909,000	3,786,000
Local Match									
LSSRP Bond									
Local AC		276,000			-276,000				
Total	601,000	276,000						2,909,000	3,786,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	601,000				158,000				759,000
Local Match									
LSSRP Bond									
Local AC		158,000			-158,000				
Total	601,000	158,000							759,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022	HBP	PE			-158,000		158,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/6/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.								Total: _____
4022	Local AC (HBP)	PE		158,000			-158,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			8/17/2023 Linda Newton: Local agency requested AC for the PE phase as documented in the Exhibit 3-I dated 7/14/2023.								Total: _____
4022	HBP	PE		-158,000	158,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			3/21/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. As requested by agency.								Total: _____

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022	HBP	PE		158,000	-158,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			8/30/2022 Matt Sapp: PE funds moved from FFY 23/24 to 22/23 by City request in 2022 Annual Status.							Total:	
4022	HBP	PE	-158,000		158,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/15/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4022	HBP	PE	90,000								90,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.							Total:	90,000
4022	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2020 Eduardo Moreno-Castaneda: PE funds moved from FY 19/20 to 20/21 as requested in September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4022	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4022	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4022	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4022	HBP	PE	318,000								318,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2017 Vu Ngo: Per 2017 September Survey.							Total:	318,000
4022	HBP	PE	351,000								351,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.							Total:	351,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					118,000				118,000
Local Match									
LSSRP Bond									
Local AC		118,000			-118,000				
Total		118,000							118,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022	HBP	R/W			-118,000		118,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/6/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.								Total:	
4022	Local AC (HBP)	R/W		118,000			-118,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		8/17/2023 Linda Newton: Local agency requested AC for the R/W phase as documented in the Exhibit 3-I dated 7/14/2023.								Total:	
4022	HBP	R/W		-118,000	118,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		3/21/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. As requested by agency.								Total:	
4022	HBP	R/W		118,000	-118,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		8/30/2022 Matt Sapp: ROW funds moved from FFY 23/24 to 22/23 by City request in 2022 Annual Status.								Total:	
4022	HBP	R/W		-118,000	118,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
4022	HBP	R/W	-118,000	118,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		10/15/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. NEPA not yet clear.								Total:	
4022	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zeffoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022	HBP	R/W	68,000								68,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.								Total:	68,000
4022	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4022	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4022	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
4022	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4022	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
4022	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
4022	HBP	R/W									
Local Match											
Fed. Reimb. Rate: 100.00%		9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022	HBP	R/W	50,000								50,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.								Total:	50,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,909,000	2,909,000
Local Match									
LSSRP Bond									
Local AC									
Total								2,909,000	2,909,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022	HBP	CON							-2,909,000	2,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4022	HBP	CON						-2,909,000	2,909,000		
	Local Match										
Fed. Reimb. Rate: 100.00%		10/16/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4022	HBP	CON						2,909,000	-2,909,000		
	Local Match										
Fed. Reimb. Rate: 100.00%		10/1/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 27/28 to 26/27. As requested in 2024 HBP Annual Status.								Total:	
4022	HBP	CON						-2,909,000	2,909,000		
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 26/27 to 27/28. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4022	HBP	CON					-2,909,000	2,909,000			
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: CON funds moved from FFY 25/26 to FFY 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4022	HBP	CON					2,909,000			-2,909,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4022	HBP	CON								946,000	946,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in Beyond as requested in September Survey.							Total:	946,000
4022	HBP	CON	-1,963,000							1,963,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4022	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4022	HBP	CON	1,963,000							-1,963,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.							Total:	
4022	HBP	CON								1,963,000	1,963,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 10/9/2012 Linda Newton: New eligible project.							Total:	1,963,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0102, CHUCKWALLA VLY RD OVER AZTEC DITCH, 0.2 MI E/O CORN SPRNGS RD. Bridge Replacement. Replace existing 2 lane bridge with 2 lane bridge (no added capacity). 11/4/2013: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(239)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	546,000						118,000		664,000
R/W							70,000		70,000
CON						2,919,000			2,919,000
Total	546,000					2,919,000	188,000		3,653,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	546,000					2,919,000	188,000		3,653,000
Local Match									
LSSRP Bond									
Local AC									
Total	546,000					2,919,000	188,000		3,653,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	546,000						118,000		664,000
Local Match									
LSSRP Bond									
Local AC									
Total	546,000						118,000		664,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	PE					-118,000		118,000		
	Local Match										
Fed. Reimb. Rate: 100.00%			3/11/2025 Harrison Anderson: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 27/28. NEPA not yet clear.							Total:	
4171	HBP	PE				-118,000	118,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
4171	HBP	PE				118,000	-118,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.							Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	PE			-118,000		118,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
4171	HBP	PE		-118,000	118,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
4171	HBP	PE		-118,000	118,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
4171	HBP	PE		100,000							100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D dated 12/09/2020.							Total:	100,000
4171	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds in FY 19/20 to 20/21 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4171	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4171	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4171	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4171	HBP	PE		228,000							228,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2017 Vu Ngo: Per 2017 September Survey.							Total:	228,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	PE	336,000								336,000
Local Match											
Fed. Reimb. Rate: 100.00%		11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits).								Total:	336,000
		11/4/2013 Linda Newton: New eligible project.									

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							70,000		70,000
Local Match									
LSSRP Bond									
Local AC									
Total							70,000		70,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	R/W					-70,000		70,000		
	Local Match										
Fed. Reimb. Rate: 100.00%		3/11/2025 Harrison Anderson: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 27/28. NEPA not yet clear.								Total:	
4171	HBP	R/W				-70,000	70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.								Total:	
4171	HBP	R/W				70,000	-70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.								Total:	
4171	HBP	R/W			-70,000		70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total:	
4171	HBP	R/W		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
4171	HBP	R/W	-70,000	70,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.								Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4171	HBP	R/W		50,000							50,000
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 Survey							Total:	50,000
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested by agency. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4171	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	R/W	20,000								20,000
Local Match											
Fed. Reimb. Rate: 100.00%		11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/4/2013 Linda Newton: New eligible project.								Total:	20,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						2,919,000			2,919,000
Local Match									
LSSRP Bond									
Local AC									
Total						2,919,000			2,919,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	CON					-2,919,000	2,919,000			
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4171	HBP	CON					2,919,000			-2,919,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.								Total:	
4171	HBP	CON								574,000	574,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Included additional funding in CON phase in FY Beyond as requested in September Survey.								Total:	574,000
4171	HBP	CON								466,000	466,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.								Total:	466,000
4171	HBP	CON	-1,879,000							1,879,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.								Total:	
4171	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4171	HBP	CON	1,879,000							-1,879,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.								Total:	
4171	HBP	CON								1,879,000	1,879,000
	Local Match										
Fed. Reimb. Rate: 100.00%		11/4/2013 Linda Newton: Reimbursement changed to 100% (Toll Credits). 11/4/2013 Linda Newton: New eligible project.								Total:	1,879,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0103, CHUCKWALLA VLY RD OVER TARANTULA DITCH, 1.5 MI E/O CORN SPRNGS RD. Replace existing 2 lane bridge with 2 lane bridge. 7/20/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(227)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	519,000						145,000		664,000
R/W							70,000		70,000
CON						2,434,000			2,434,000
Total	519,000					2,434,000	215,000		3,168,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	519,000					2,434,000	215,000		3,168,000
Local Match									
LSSRP Bond									
Local AC									
Total	519,000					2,434,000	215,000		3,168,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	519,000						145,000		664,000
Local Match									
LSSRP Bond									
Local AC									
Total	519,000						145,000		664,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965	HBP	PE					-145,000		145,000		
	Local Match										
Fed. Reimb. Rate: 100.00%			3/11/2025 Harrison Anderson: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 27/28. NEPA not yet clear.							Total:	
3965	HBP	PE				-145,000	145,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3965	HBP	PE				145,000	-145,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.							Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965	HBP	PE			-145,000		145,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
3965	HBP	PE		-145,000	145,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3965	HBP	PE	-145,000	145,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
3965	HBP	PE	100,000								100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/15/2020 Jeremy Wright: Additional PE in FFY 21/22 per 6D dated 12/09/2020							Total:	100,000
3965	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds in FY 19/20 to 20/21 as requested in September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3965	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3965	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 Bobby Zeffoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3965	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3965	HBP	PE	265,000								265,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2017 Vu Ngo: Per 2017 September Survey.							Total:	265,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965	HBP	PE	299,000								299,000
Local Match											
Fed. Reimb. Rate: 100.00%		7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).								Total:	299,000
		7/20/2012 Linda Newton: New eligible project.									

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							70,000		70,000
Local Match									
LSSRP Bond									
Local AC									
Total							70,000		70,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965	HBP	R/W					-70,000		70,000		
	Local Match										
Fed. Reimb. Rate: 100.00%		3/11/2025 Harrison Anderson: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 27/28. NEPA not yet clear.								Total:	
3965	HBP	R/W				-70,000	70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.								Total:	
3965	HBP	R/W				70,000	-70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.								Total:	
3965	HBP	R/W			-70,000		70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total:	
3965	HBP	R/W		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
3965	HBP	R/W	-70,000	70,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.								Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3965	HBP	R/W	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.								Total:	50,000
3965	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3965	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3965	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3965	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3965	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3965	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965	HBP	R/W	20,000							-20,000	
Local Match											
Fed. Reimb. Rate: 100.00%		9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY Beyond to 16/17. As requested in September 2013 Survey.								Total:	
3965	HBP	R/W								20,000	20,000
Local Match											
Fed. Reimb. Rate: 100.00%		7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.								Total:	20,000
	CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total	
	Fed \$						2,434,000			2,434,000	
	Local Match										
	LSSRP Bond										
	Local AC										
	Total						2,434,000			2,434,000	
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965	HBP	CON	2,434,000							-2,434,000	
Local Match											
Fed. Reimb. Rate: 100.00%		9/4/2024 Esayas Hagos: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 26/27. As requested in 2024 HBP Annual Status.								Total:	
3965	HBP	CON	-2,434,000							2,434,000	
Local Match											
Fed. Reimb. Rate: 100.00%		3/20/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. NEPA not yet clear.								Total:	
3965	HBP	CON	2,434,000							-2,434,000	
Local Match											
Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.								Total:	
3965	HBP	CON								726,000	726,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Additional CON funding for Beyond as requested in 2020 September Survey.								Total:	726,000
3965	HBP	CON								35,000	35,000
Local Match											
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.								Total:	35,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3965	HBP	CON	-1,673,000							1,673,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3965	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3965	HBP	CON	1,673,000							-1,673,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.							Total:	
3965	HBP	CON								1,673,000	1,673,000
	Local Match										
Fed. Reimb. Rate: 100.00%			7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.							Total:	1,673,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0104, CHUCKWALLA VLY RD OVER SUTRO DITCH, 3 MI. E/O CORN SPRINGS RD. Replace existing 2 lane bridge with 2 lane bridge. 7/20/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(226)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	553,000						111,000		664,000
R/W							70,000		70,000
CON						2,853,000			2,853,000
Total	553,000					2,853,000	181,000		3,587,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	553,000					2,853,000	181,000		3,587,000
Local Match									
LSSRP Bond									
Local AC									
Total	553,000					2,853,000	181,000		3,587,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	553,000						111,000		664,000
Local Match									
LSSRP Bond									
Local AC									
Total	553,000						111,000		664,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	PE					-111,000		111,000		
	Local Match										
Fed. Reimb. Rate: 100.00%			3/11/2025 Harrison Anderson: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 27/28. NEPA not yet clear.							Total:	
3966	HBP	PE					-111,000	111,000			
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3966	HBP	PE					111,000	-111,000			
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.							Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	PE			-111,000		111,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total: _____
3966	HBP	PE		-111,000	111,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total: _____
3966	HBP	PE		-111,000	111,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.								Total: _____
3966	HBP	PE		100,000							100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/4/2020 Bobby Zezoff: Approved 6-D dated 3/16/20 for PE increase to clear NEPA.								Total: _____ 100,000
3966	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FY 19/20 to 20/21 as requested in 2020 September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3966	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3966	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3966	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total: _____
3966	HBP	PE		231,000							231,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2017 Vu Ngo: Per 2017 September Survey.								Total: _____ 231,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	PE	333,000								333,000
Local Match											
Fed. Reimb. Rate: 100.00%		7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).								Total:	333,000
		7/20/2012 Linda Newton: New eligible project.									

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							70,000		70,000
Local Match									
LSSRP Bond									
Local AC									
Total							70,000		70,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	R/W					-70,000		70,000		
	Local Match										
Fed. Reimb. Rate: 100.00%		3/11/2025 Harrison Anderson: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 27/28. NEPA not yet clear.								Total:	
3966	HBP	R/W				-70,000	70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.								Total:	
3966	HBP	R/W				70,000	-70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.								Total:	
3966	HBP	R/W			-70,000		70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total:	
3966	HBP	R/W		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
3966	HBP	R/W	-70,000	70,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.								Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3966	HBP	R/W	50,000								50,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.								Total:	50,000
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	
3966	HBP	R/W		20,000							20,000
	Local Match										
Fed. Reimb. Rate: 100.00%		7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.								Total:	20,000
	CON Summary:		Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
	Fed \$							2,853,000			2,853,000
	Local Match										
	LSSRP Bond										
	Local AC										
	Total							2,853,000			2,853,000
Phase Funding Details:											
Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	CON						2,853,000		-2,853,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/4/2024 Esayas Hagos: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 26/27. As requested in 2024 HBP Annual Status.								Total:	
3966	HBP	CON					-2,853,000			2,853,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		3/20/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. NEPA not yet clear.								Total:	
3966	HBP	CON					2,853,000			-2,853,000	
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.								Total:	
3966	HBP	CON								680,000	680,000
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2020 Eduardo Moreno-Castaneda: Additional CON funds for Beyond as requested in 2020 September Survey.								Total:	680,000
3966	HBP	CON								307,000	307,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for beyond. As requested in September 2019 survey.								Total:	307,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3966	HBP	CON	-1,866,000							1,866,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			10/25/2018 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
3966	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3966	HBP	CON	1,866,000							-1,866,000	
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.							Total:	
3966	HBP	CON								1,866,000	1,866,000
	Local Match										
Fed. Reimb. Rate: 100.00%			7/20/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 7/20/2012 Linda Newton: New eligible project.							Total:	1,866,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0108, CHUCKWALLA VLY RD OVER ACARI DITCH, 6.3 MI E/O CORN SPRNGS RD. Replace existing two lane bridge with two lane bridge. 9/14/2012: Toll Credits programmed for PE, R/W, & CON.

Fed Proj: BRLO-5956(225)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	543,000						121,000		664,000
R/W							70,000		70,000
CON						2,752,000			2,752,000
Total	543,000					2,752,000	191,000		3,486,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	543,000					2,752,000	191,000		3,486,000
Local Match									
LSSRP Bond									
Local AC									
Total	543,000					2,752,000	191,000		3,486,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	543,000						121,000		664,000
Local Match									
LSSRP Bond									
Local AC									
Total	543,000						121,000		664,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976	HBP	PE					-121,000		121,000		
	Local Match										
Fed. Reimb. Rate: 100.00%			3/11/2025 Harrison Anderson: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 27/28. NEPA not yet clear.							Total:	
3976	HBP	PE				-121,000	121,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			10/2/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 25/26. NEPA not yet clear.							Total:	
3976	HBP	PE				121,000	-121,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.							Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976	HBP	PE			-121,000		121,000				
	Local Match										
Fed. Reimb. Rate: 100.00%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
3976	HBP	PE		-121,000	121,000						
	Local Match										
Fed. Reimb. Rate: 100.00%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 22/23 to 23/24. NEPA not yet clear.							Total:	
3976	HBP	PE	-121,000	121,000							
	Local Match										
Fed. Reimb. Rate: 100.00%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
3976	HBP	PE	100,000								100,000
	Local Match										
Fed. Reimb. Rate: 100.00%			12/10/2020 Eduardo Moreno-Castaneda: Adding funds to PE phase in FFY 21/22 to complete final design PS&E and contract bid documents as identified in Exhibit 6-D.							Total:	100,000
3976	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/21/2020 Eduardo Moreno-Castaneda: Moved PE funds from FFY 19/20 to 20/21 as requested in 2020 September Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3976	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			4/9/2020 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 19/20 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3976	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3976	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 100.00%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3976	HBP	PE	231,000								231,000
	Local Match										
Fed. Reimb. Rate: 100.00%			9/18/2017 Vu Ngo: Per 2017 September Survey.							Total:	231,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976	HBP	PE	333,000								333,000
Local Match											
Fed. Reimb. Rate: 100.00%		9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/14/2012 Linda Newton: New eligible project.								Total:	333,000

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							70,000		70,000
Local Match									
LSSRP Bond									
Local AC									
Total							70,000		70,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976	HBP	R/W					-70,000		70,000		
	Local Match										
Fed. Reimb. Rate: 100.00%		3/11/2025 Harrison Anderson: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 27/28. NEPA not yet clear.								Total:	
3976	HBP	R/W				-70,000	70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		10/2/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.								Total:	
3976	HBP	R/W				70,000	-70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.								Total:	
3976	HBP	R/W			-70,000		70,000				
	Local Match										
Fed. Reimb. Rate: 100.00%		3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total:	
3976	HBP	R/W		-70,000	70,000						
	Local Match										
Fed. Reimb. Rate: 100.00%		10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total:	
3976	HBP	R/W	-70,000	70,000							
	Local Match										
Fed. Reimb. Rate: 100.00%		9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.								Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2019 Bobby Zezoff: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3976	HBP	R/W	30,000								30,000
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional RW funds for FFY 20/21. As requested in September 2019 survey.								Total:	30,000
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.								Total:	
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/13/2016 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.								Total:	
3976	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 100.00%		10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.								Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3976 HBP R/W
Local Match

Fed. Reimb. Rate: 100.00%

9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 15/16 to 16/17. As requested in September 2013 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.

Total: _____

3976 HBP R/W
Local Match

40,000

40,000

Fed. Reimb. Rate: 100.00%

9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits).
9/14/2012 Linda Newton: New eligible project.

Total: 40,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$						2,752,000			2,752,000
Local Match									
LSSRP Bond									
Local AC									
Total						2,752,000			2,752,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
---------	-----------	-------	-------	-------	-------	-------	-------	-------	-------	--------	-------

3976 HBP CON
Local Match

-2,752,000 2,752,000

Fed. Reimb. Rate: 100.00%

10/19/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 26/27. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

Total: _____

3976 HBP CON
Local Match

2,752,000

-2,752,000

Fed. Reimb. Rate: 100.00%

9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.

Total: _____

3976 HBP CON
Local Match

714,000

714,000

Fed. Reimb. Rate: 100.00%

9/21/2020 Eduardo Moreno-Castaneda: Additional CON funds for Beyond as requested in 2020 September Survey.

Total: 714,000

3976 HBP CON
Local Match

171,400

171,400

Fed. Reimb. Rate: 100.00%

10/9/2019 Jacoub Hanna: Not ready to ad within 6 months. Additional Con funds for Beyond. As requested in September 2019 survey.

Total: 171,400

3976 HBP CON
Local Match

-1,866,600

1,866,600

Fed. Reimb. Rate: 100.00%

10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.

Total: _____

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
3976	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%			10/24/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
3976	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%											
			1,866,600								-1,866,600
Fed. Reimb. Rate: 100.00%			9/18/2017 Vu Ngo: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 20/21. As requested in September 2017 Survey.							Total:	
3976	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 100.00%											
										1,866,600	1,866,600
Fed. Reimb. Rate: 100.00%			9/14/2012 Linda Newton: Reimbursement changed to 100% (Toll Credits). 9/14/2012 Linda Newton: New eligible project.							Total:	1,866,600

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0243, ORCHARD STREET, OVER LITTLE SAN GORGONIO CH, 0.2 MI. E/O BEAUMONT AVE. Standalone Paint Project.

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE							160,000		160,000
R/W								50,000	50,000
CON								446,000	446,000
Total							160,000	496,000	656,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							141,648	439,109	580,757
Local Match							18,352	56,891	75,243
LSSRP Bond									
Local AC									
Total							160,000	496,000	656,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							141,648		141,648
Local Match							18,352		18,352
LSSRP Bond									
Local AC									
Total							160,000		160,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4903	HBP	PE							141,648		141,648
	Local Match								18,352		18,352
Fed. Reimb. Rate: 88.53% 8/28/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	160,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								44,265	44,265
Local Match								5,735	5,735
LSSRP Bond									
Local AC									
Total								50,000	50,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4903	HBP	R/W								44,265	44,265
	Local Match									5,735	5,735
Fed. Reimb. Rate: 88.53% 8/28/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	50,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								394,844	394,844
Local Match								51,156	51,156
LSSRP Bond									
Local AC									
Total								446,000	446,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4903	HBP	CON								394,844	394,844
	Local Match									51,156	51,156
Fed. Reimb. Rate: 88.53% 8/28/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	446,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0255, 35TH AVENUE, OVER PALO VERDE LAGOON, 1.5 MI. E/O RTE. 78 HWY. Rehabilitate existing 2-lane bridge. Not capacity increasing. Scope not clear

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE							1,910,000		1,910,000
R/W								250,000	250,000
CON								8,092,000	8,092,000
Total							1,910,000	8,342,000	10,252,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							1,690,923	7,385,173	9,076,096
Local Match							219,077	956,827	1,175,904
LSSRP Bond									
Local AC									
Total							1,910,000	8,342,000	10,252,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							1,690,923		1,690,923
Local Match							219,077		219,077
LSSRP Bond									
Local AC									
Total							1,910,000		1,910,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4904	HBP	PE							1,690,923		1,690,923
	Local Match								219,077		219,077
Fed. Reimb. Rate: 88.53%			8/28/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.							Total:	1,910,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								221,325	221,325
Local Match								28,675	28,675
LSSRP Bond									
Local AC									
Total								250,000	250,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4904	HBP	R/W								221,325	221,325
	Local Match									28,675	28,675
Fed. Reimb. Rate: 88.53% 8/28/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	250,000

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								7,163,848	7,163,848
Local Match								928,152	928,152
LSSRP Bond									
Local AC									
Total								8,092,000	8,092,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4904	HBP	CON								7,163,848	7,163,848
	Local Match									928,152	928,152
Fed. Reimb. Rate: 88.53% 8/28/2024 DLA-Admin: New eligible project on 2024 Project Prioritization List.										Total:	8,092,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. 56C0523, GILMAN SPRINGS RD. OVER POTRERO CREEK, 0.5 MI. SE/O SANDERSON AV. Replace existing 2-lane bridge with a 2-lane bridge on a new road alignment (roadway realignment scope not clear). No increase capacity.

Fed Proj: BRLS-5956(238)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	900,000						810,000		1,710,000
R/W							700,000		700,000
CON							8,133,000		8,133,000
Total	900,000						9,643,000		10,543,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	796,770						8,536,948		9,333,718
Local Match	103,230						1,106,052		1,209,282
LSSRP Bond									
Local AC									
Total	900,000						9,643,000		10,543,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	796,770						717,093		1,513,863
Local Match	103,230						92,907		196,137
LSSRP Bond									
Local AC									
Total	900,000						810,000		1,710,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160	HBP	PE					-717,093		717,093		
	Local Match						-92,907		92,907		
Fed. Reimb. Rate: 88.53% 3/11/2025 Harrison Anderson: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 27/28. NEPA not yet clear.										Total:	
4160	HBP	PE			-717,093		717,093				
	Local Match				-92,907		92,907				
Fed. Reimb. Rate: 88.53% 10/2/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.										Total:	
4160	HBP	PE			717,093		-717,093				
	Local Match				92,907		-92,907				
Fed. Reimb. Rate: 88.53% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 25/26 to 23/24. As requested in 2023 HBP Annual Status.										Total:	

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160	HBP	PE			-717,093		717,093				
	Local Match				-92,907		92,907				
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. NEPA not yet clear.							Total:	
4160	HBP	PE			717,093	-717,093					
	Local Match				92,907	-92,907					
Fed. Reimb. Rate: 88.53%			8/30/2022 Matt Sapp: PE funds moved from FFY 24/25 to 23/24 by City request in 2022 Annual Status Update.							Total:	
4160	HBP	PE			-717,093	717,093					
	Local Match				-92,907	92,907					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4160	HBP	PE		-717,093	717,093						
	Local Match			-92,907	92,907						
Fed. Reimb. Rate: 88.53%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4160	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2019 Bobby Zeffoff: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. PE funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	PE		228,407							228,407
	Local Match			29,593							29,593
Fed. Reimb. Rate: 88.53%			9/18/2017 Vu Ngo: Per 2017 September Survey.							Total:	258,000
4160	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/17/2017 Albert Vergel de Dios: County E-76 request PE funds to complete NEPA. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 15/16 to 16/17. As requested in September 2016 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/26/2014 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 14/15 to 15/16. Action taken to financially constrain the FTIP (PUSH). 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
4160	HBP	PE		1,285,456							1,285,456
	Local Match			166,544							166,544
Fed. Reimb. Rate: 88.53%			10/22/2013 Eileen Crawford: New eligible project. 6A dated 9/5/13. \$50,000 for preliminary studies, remainder in future years.								Total: _____
											1,452,000

R/W Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							619,710		619,710
Local Match							80,290		80,290
LSSRP Bond									
Local AC									
Total							700,000		700,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160	HBP	R/W					-619,710		619,710		
	Local Match						-80,290		80,290		
Fed. Reimb. Rate: 88.53%			3/11/2025 Harrison Anderson: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 27/28. NEPA not yet clear.								Total: _____
4160	HBP	R/W				-619,710	619,710				
	Local Match					-80,290	80,290				
Fed. Reimb. Rate: 88.53%			10/2/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 24/25 to 25/26. NEPA not yet clear.								Total: _____
4160	HBP	R/W				619,710	-619,710				
	Local Match					80,290	-80,290				
Fed. Reimb. Rate: 88.53%			9/21/2023 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 25/26 to 24/25. As requested in 2023 HBP Annual Status.								Total: _____
4160	HBP	R/W			-619,710		619,710				
	Local Match				-80,290		80,290				
Fed. Reimb. Rate: 88.53%			3/15/2023 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 23/24 to 25/26. NEPA not yet clear.								Total: _____
4160	HBP	R/W		-619,710	619,710						
	Local Match			-80,290	80,290						
Fed. Reimb. Rate: 88.53%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 22/23 to 23/24. NEPA not yet clear.								Total: _____

New!

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160	HBP	R/W	-619,710	619,710							
	Local Match		-80,290	80,290							
Fed. Reimb. Rate: 88.53%			9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. RW funds moved from FFY 21/22 to 22/23. As requested in September 2021 Status.							Total:	
4160	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/19/2018 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/26/2018 Matt Sapp: Not ready to ad within 6 months. RW funds moved from FFY 19/20 to 20/21. As requested in September 2018 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/29/2016 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 18/19 to 19/20. As requested in September 2016 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/1/2015 Albert Vergel de Dios: Not ready to ad within 6 months. RW funds moved from FFY 17/18 to 18/19. As requested in September 2015 Survey. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	R/W									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/23/2014 DLA-Admin: Not ready to ad within 6 months. RW funds moved from FFY 16/17 to 17/18. NEPA not yet clear. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4160	HBP	R/W	619,710								619,710
	Local Match		80,290								80,290
Fed. Reimb. Rate: 88.53%			10/24/2013 Eileen Crawford: New eligible project 6A dated 9/5/13							Total:	700,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$							7,200,145		7,200,145
Local Match							932,855		932,855
LSSRP Bond									
Local AC									
Total							8,133,000		8,133,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160	HBP	CON							7,200,145	-7,200,145	
	Local Match								932,855	-932,855	
Fed. Reimb. Rate: 88.53% 9/4/2024 Esayas Hagos: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 27/28. As requested in 2024 HBP Annual Status.										Total:	
4160	HBP	CON					-7,200,145			7,200,145	
	Local Match						-932,855			932,855	
Fed. Reimb. Rate: 88.53% 3/20/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. NEPA not yet clear.										Total:	
4160	HBP	CON					7,200,145			-7,200,145	
	Local Match						932,855			-932,855	
Fed. Reimb. Rate: 88.53% 9/21/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in 2023 HBP Annual Status.										Total:	
4160	HBP	CON					-7,200,145			7,200,145	
	Local Match						-932,855			932,855	
Fed. Reimb. Rate: 88.53% 3/22/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH).										Total:	
4160	HBP	CON					7,200,145			-7,200,145	
	Local Match						932,855			-932,855	
Fed. Reimb. Rate: 88.53% 8/30/2022 Matt Sapp: CON funds moved from Beyond to FFY 25/26 by City request in 2022 Annual Status Update.										Total:	
4160	HBP	CON					-7,200,145			7,200,145	
	Local Match						-932,855			932,855	
Fed. Reimb. Rate: 88.53% 10/28/2021 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to Beyond. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.										Total:	
4160	HBP	CON					7,200,145			-7,200,145	
	Local Match						932,855			-932,855	
Fed. Reimb. Rate: 88.53% 9/15/2021 Eduardo Moreno-Castaneda: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 25/26. As requested in September 2021 Status.										Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4160	HBP	CON								7,200,145	7,200,145
	Local Match									932,855	932,855
Fed. Reimb. Rate: 88.53% 10/24/2013 Eileen Crawford: New eligible project. 6A dated 9/5/13										Total:	8,133,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. PM00076, Bridge Preventive Maintenance Program, various locations in Riverside County. See Caltrans Local Assistance HBP web site for backup list of bridges.

Fed Proj: BPMPL-5956(224)

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE	625,455				686,701				1,312,156
R/W									
CON				4,847,059					4,847,059
Total	625,455			4,847,059	686,701				6,159,215
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	553,715			125,169	4,773,869				5,452,753
Local Match	71,740			555,958	78,765				706,462
LSSRP Bond									
Local AC				4,165,932	-4,165,932				
Total	625,455			4,847,059	686,701				6,159,215
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	553,715				607,936				1,161,652
Local Match	71,740				78,765				150,504
LSSRP Bond									
Local AC									
Total	625,455				686,701				1,312,156

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4003	HBP	PE					31,030				31,030
	Local Match						4,020				4,020
Fed. Reimb. Rate: 88.53% 5/31/2024 Roberta Jensen: Revised fund line to match PM list dated 01/29/2024										Total:	35,050
4003	HBP	PE			-576,907		576,907				
	Local Match				-74,744		74,744				
Fed. Reimb. Rate: 88.53% 10/6/2023 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 25/26. Funding moved to FFY 25/26 until back in compliance with PDA for mandatory seismic project.										Total:	
4003	HBP	PE		-576,907	576,907						
	Local Match			-74,744	74,744						
Fed. Reimb. Rate: 88.53% 3/21/2023 DLA-Admin: NEARLY Ready to Advertise. PE funds moved from FFY 22/23 to 23/24. As requested by agency.										Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4003	HBP	PE		576,907		-576,907					
	Local Match			74,744		-74,744					
Fed. Reimb. Rate: 88.53%			10/19/2022 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 24/25 to 22/23. As requested by agency.							Total:	
4003	HBP	PE				101,714					101,714
	Local Match					13,178					13,178
Fed. Reimb. Rate: 88.53%			10/11/2022 DLA-Admin: PE funds revised per PM list dated 10/6/22.							Total:	114,892
4003	HBP	PE			-475,193	475,193					
	Local Match				-61,566	61,566					
Fed. Reimb. Rate: 88.53%			10/28/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 23/24 to 24/25. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown.							Total:	
4003	HBP	PE		-475,193	475,193						
	Local Match			-61,566	61,566						
Fed. Reimb. Rate: 88.53%			10/18/2021 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 23/24. NEPA not yet clear.							Total:	
4003	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/05/2020: Eduardo Moreno-Castaneda: Not ready to ad within 6 months. PE funds moved from FFY 21/22 to 20/21 to complete NEPA. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4003	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/21/2019 DLA-Admin: Not ready to ad within 6 months. PE funds moved from FFY 20/21 to 21/22. NEPA not yet clear. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4003	HBP	PE		161,169							161,169
	Local Match			20,881							20,881
Fed. Reimb. Rate: 88.53%			10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. Additional PE funds requested for FFY 20/21.							Total:	182,050
4003	HBP	PE									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. PE funds moved from FFY 18/19 to 20/21. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4003	HBP	PE		446,819							446,819
	Local Match			57,890							57,890
Fed. Reimb. Rate: 88.53%			1/10/2018 Linda Newton: PE funding revised to match list dated 9-28-2017.							Total:	504,709

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4003	HBP	PE	420,920								420,920
	Local Match		54,535								54,535
Fed. Reimb. Rate: 88.53%			10/2/2012 Linda Newton: New eligible project.								Total: 475,455

CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$				125,169	4,165,932				4,291,101
Local Match	-0			555,958					555,958
LSSRP Bond									
Local AC				4,165,932	-4,165,932				
Total				4,847,059					4,847,059

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4003	HBP	CON			-4,165,932		4,165,932				
	Local Match				-539,741		539,741				
Fed. Reimb. Rate: 88.53%			10/1/2024 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 23/24 to 25/26. Delivery failure of phase in 23/24. Push funding to FFY 25/26, per LAPG Ch. 6.								Total: _____
4003	Local AC (HBP)	CON				4,165,932	-4,165,932				
	Local Match					539,741	-539,741				
Fed. Reimb. Rate: 88.53%			10/1/2024 DLA-Admin: Adding AC to CON phase in FFY 24/25 as requested by agency in 2024 HBP Annual Status								Total: _____
4003	HBP	CON				125,169					125,169
	Local Match					16,217					16,217
Fed. Reimb. Rate: 88.53%			5/31/2024 Roberta Jensen: Revised fund line to match PM list dated 01/29/2024								Total: 141,386
4003	HBP	CON			4,165,932		-4,165,932				
	Local Match				539,741		-539,741				
Fed. Reimb. Rate: 88.53%			10/1/2024 DLA-Admin: Fund line failed to deliver. 8/17/2023 Matt Sapp: Not ready to ad within 6 months. CON funds moved from FFY 25/26 to 23/24. As requested by agency.								Total: _____
4003	HBP	CON		-4,165,932			4,165,932				
	Local Match			-539,741			539,741				
Fed. Reimb. Rate: 88.53%			3/21/2023 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 22/23 to 25/26. As requested by agency.								Total: _____
4003	HBP	CON		4,165,932						-4,165,932	
	Local Match			539,741						-539,741	
Fed. Reimb. Rate: 88.53%			10/19/2022 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY Beyond to 22/23. As requested by agency.								Total: _____
4003	HBP	CON								-109	-109
	Local Match									-14	-14
Fed. Reimb. Rate: 88.53%			10/11/2022 DLA-Admin: CON funds revised per PM list dated 10/6/22.								Total: -123

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4003	HBP	CON								33,037	33,037
	Local Match									4,280	4,280
Fed. Reimb. Rate: 88.53%			10/9/2020 Bobby Zezoff: Update CON to revised BPMP plan list							Total:	37,317
4003	HBP	CON		-4,133,004						4,133,004	
	Local Match			-535,475						535,475	
Fed. Reimb. Rate: 88.53%			10/21/2019 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 21/22 to Beyond. NEPA not yet clear.							Total:	
4003	HBP	CON		1,036,495							1,036,495
	Local Match			134,289							134,289
Fed. Reimb. Rate: 88.53%			10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. Additional CON funds requested for FFY 21/22.							Total:	1,170,784
4003	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/8/2019 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 20/21 to 21/22. As requested in September 2019 Survey. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4003	HBP	CON		987,242							987,242
	Local Match			127,908							127,908
Fed. Reimb. Rate: 88.53%			1/10/2018 Linda Newton: CON funding revised to match list dated 9-28-2017.							Total:	1,115,150
4003	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/25/2017 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 19/20 to 20/21. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/8/2023 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2020/21-25/26 to 2022/23-27/28. This does not impact funds in the current FTIP cycle.							Total:	
4003	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			3/14/2017 Linda Newton: Not ready to ad within 6 months. CON funds moved from FFY 17/18 to 19/20. NEPA not yet clear. 7/27/2021 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2018/19-23/24 to 2020/21-25/26. This does not impact funds in the current FTIP cycle.							Total:	
4003	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			10/28/2014 DLA-Admin: Not ready to ad within 6 months. CON funds moved from FFY 16/17 to 17/18. Action taken to financially constrain the FTIP (PUSH). Attempt will be made to program this project in year shown. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	
4003	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/16/2014 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 15/16 to 16/17. As requested in September 2014 Survey. 8/25/2019 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2016/17-21/22 to 2018/19-23/24. This does not impact funds in the current FTIP cycle.							Total:	

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency			Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4003	HBP	CON									
	Local Match										
Fed. Reimb. Rate: 88.53%			9/23/2013 Albert Vergel de Dios: Not ready to ad within 6 months. CON funds moved from FFY 14/15 to 15/16. As requested in September 2013 Survey. 8/17/2017 DLA-Admin: Fundline zeroed out due to FTIP cycle migration: 2014/15-19/20 to 2016/17-21/22. This does not impact funds in the current FTIP cycle.								Total: _____
4003	HBP	CON		2,109,267							2,109,267
	Local Match			273,278							273,278
Fed. Reimb. Rate: 88.53%			10/2/2012 Linda Newton: New eligible project.								Total: _____
											2,382,545

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

Riverside County

BRIDGE NO. PM00229, Bridge Preventive Maintenance Program (BPMP), various bridges in Riverside County. See Caltrans Local Assistance HBP website for backup list of projects.

Fed Proj:

Phase Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
PE					1,184,000				1,184,000
R/W									
CON								3,169,000	3,169,000
Total					1,184,000			3,169,000	4,353,000
Fund Source Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					947,200			2,535,200	3,482,400
Local Match					236,800			633,800	870,600
LSSRP Bond									
Local AC									
Total					1,184,000			3,169,000	4,353,000
PE Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$					947,200				947,200
Local Match					236,800				236,800
LSSRP Bond									
Local AC									
Total					1,184,000				1,184,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4803	HBP	PE					947,200				947,200
	Local Match						236,800				236,800
Fed. Reimb. Rate: 80.00% 9/27/2022 DLA-Admin: New eligible project. PE funds programmed in FFY 25/26.										Total:	1,184,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
CON Summary:	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$								2,535,200	2,535,200
Local Match								633,800	633,800
LSSRP Bond									
Local AC									
Total								3,169,000	3,169,000

Phase Funding Details:

Proj id	Funds Src	Phase	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
4803	HBP	CON								2,535,200	2,535,200
	Local Match									633,800	633,800
Fed. Reimb. Rate: 80.00% 9/27/2022 DLA-Admin: New eligible project. CON funds programmed in FFY Beyond.										Total:	3,169,000

2022/23-2027/28 Highway Bridge Program

#25-08 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

See the appropriate FTIP/FSTIP for current funding commitments. This listing provides VERY detailed backup information to support the lump sum amounts programmed in the FTIP.

District: 08 County: Riverside

Responsible Agency	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
--------------------	-------	-------	-------	-------	-------	-------	-------	--------	-------

MPO Summary: Riverside County Transportation Commission

Number of Projects: 23

Total Costs:

	Prior	22/23	23/24	24/25	25/26	26/27	27/28	Beyond	Total
Fed \$	21,462,384	5,121,505	8,483,139	13,431,633	26,278,069	37,389,350	32,052,144	26,961,356	171,179,580
Local Match	1,980,193	615,004	1,309,056	11,235,092	-2,275,647	-92,768	1,570,387	3,732,779	18,074,096
LSSRP Bond	414,870				2,591,212	92,768		0	3,098,850
Local AC	374,659	182,341	531,180	72,763,934	-24,722,932	-26,431,350	-20,000,000	-2,697,831	
Total for all Phases	24,232,106	5,918,850	10,323,375	97,430,659	1,870,701	10,958,000	13,622,531	27,996,304	192,352,526

FOR DRAFT REVIEW ONLY --- 2024/25-2029/30 Highway Bridge Program

5/8/2025, 10:59 AM

- Notes:
- 1) MPOs/RTPA's must not use this listing for programming the RTIP.
 - 2) This is NOT an approved listing for use in developing the FTIP/FSTIP. See the HBP web site for the official proposed FTIP/FSTIP program listings:

Note id: 18

Project is on the RIV050201 Group Listing - Used BK from #25-07 for comparison and to determine updates needed.

-\$506,000 overall

New group total = \$191,847,000

FOR DRAFT REVIEW ONLY --- 2024/25-2029/30 Highway Bridge Program

#25-06 RIV RIV050201 HBP (BRIDGE NO. 56C0071)

District: 08 County: Riverside

Responsible Agency HBP-ID Project Description

Riverside County 2787 BRIDGE NO. 56C0071, MSSN BL/BUENA VST, OVER SANTA ANA RIVER, 1.47 MI W/O SH 91 ON 7TH. Combined funding of LSSRP Seismic Retrofit and HBP funds for the replacement project (High cost project agreement required). Replace existing 4 lane bridge with 4 lane bridge.

Phase Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
PE	6,119,000		3,805,000						9,924,000
R/W	1,200,000								1,200,000
CON		66,510,000							66,510,000
Total	7,319,000	66,510,000	3,805,000						77,634,000

Fund Source Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	6,479,511		23,368,566	20,000,000	18,881,303				68,729,380
Local Match	839,489	7,628,697	343,665	-2,591,212					6,220,640
LSSRP Bond			92,768	2,591,212				0	2,683,980
Local AC		58,881,303	-20,000,000	-20,000,000	-18,881,303				
Total	7,319,000	66,510,000	3,805,000						77,634,000

PE Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	5,417,151		3,368,567	new					8,785,717
Local Match	701,849		436,434	new					1,138,283
LSSRP Bond									
Local AC									
Total	6,119,000		3,805,000						9,924,000

R/W Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	1,062,360								1,062,360
Local Match	137,640								137,640
LSSRP Bond									
Local AC									
Total	1,200,000								1,200,000

CON Summary:	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$			20,000,000	20,000,000	18,881,303			remove \$2,697,831	58,881,303
Local Match		7,628,697	-92,768	-2,591,212					4,944,717
LSSRP Bond			92,768	2,591,212				0	2,683,980
Local AC		58,881,303	-20,000,000	-20,000,000	-18,881,303			remove -2,697,831	
Total		66,510,000							66,510,000

-494,472 -2,498,444 +2,498,444 -1,118,697
-3,816,528 -2,498,444 +2,498,444 +1,118,697

Project #:

5956(086)

5956(192)

District: 08 County: Riverside

Responsible Agency HBP-ID Project Description

MPO Summary: Riverside County Transportation Commission

Number of Projects: 1

Totals:

	Prior	24/25	25/26	26/27	27/28	28/29	29/30	Beyond	Total
Fed \$	6,479,511		23,368,566	20,000,000	18,881,303				68,729,380
Local Match	839,489	7,628,697	343,665	-2,591,212					6,220,640
LSSRP Bond			92,768	2,591,212				0	2,683,980
Local AC		58,881,303	-20,000,000	-20,000,000	-18,881,303				
Total for all Phases	7,319,000	66,510,000	3,805,000						77,634,000

From: Sy_Ouyen@DOT
To: [Martin, Andrew J; D8 Local Assistance@DOT](mailto:Martin_Andrew_J; D8 Local Assistance@DOT)
Cc: [Vergel De Dios, Alberto C@DOT](mailto:Vergel_De_Dios_Alberto_C@DOT); [Hagos, Esayas@DOT](mailto:Hagos_Esayas@DOT); [Tolentino, Cesar](mailto:Tolentino_Cesar); [Romero, Daniel@DOT](mailto:Romero_Daniel@DOT); [Segovia, Frances](mailto:Segovia_Frances); [Medina, Alvin](mailto:Medina_Alvin); [Varela, Laura](mailto:Varela_Laura)
Subject: RE: BRLSZ-5956-(192) Mission Blvd Bridge 6D, Engineers Estimate, and Cashflow Analysis
Date: Friday, May 9, 2025 9:00:45 PM
Attachments: [image001.png](#)
[2025-05-09 56C0071 Project funding Summary.pdf](#)

Hello Andrew,

HBP managers have reviewed the LAPG 6-Ds dated 4/28/25. Here are their comments. Please use the project funding summary attached to work with RCTC and SCAG to amend the FTIP. I will follow up with a High-Cost Agreement for the County to sign by the end of next week.

1. The LAPG 6-D dated 4/28/25 for the parent project FPN 5956(192) is approved.
 - a. The HBP database has been updated with the additional PE programmed in FFY 25/26. If the County would like to advance the additional PE funds to the current year, they may do so with a post-programming advancement. The HOLD on the PE phase has been removed, so the District can advance the PE programming and submit the E-76 for the PE funds.
 - b. In comparing the total CON cost listed in the LAPG 6-D, it is different than the total CON cost shown in the Cashflow provided. Nonetheless, the HBP has updated the programming to reflect the costs shown in the LAPG 6-D.
2. The LAPG 6-D dated 4/28/25 for the long-term environmental mitigation is approved with the following comment. The supplemental PDF for the justification of the scope for the 5-year maintenance and establishment period lists "removal of trash" as a part of the description of work. This is considered routine maintenance and is not federally eligible under the HBP.
 - a. Following up from the 4/22/2025 meeting, it seems that there may be some confusion on what is federally reimbursable under the HBP. Please note that routine maintenance is not eligible under the HBP. These include activities such as trash, litter, dead animal, and graffiti removal. Activities related to relocating the homelessness, homeless encampments, preventive measures against homelessness and homeless encampments such as fencing, and correcting damages (structural or environmental) caused by human are also not eligible for reimbursement under the HBP.
 - b. You will note that the funding summary attached does not include the CON programming for the long-term environmental maintenance and monitoring project. The reason is because this HCA is only for the main parent project. The HBP database will have programming for the long-term environmental maintenance and monitoring project programmed in FFY 28/29. The County can request that be rescheduled as needed in the future based on how construction progresses.
3. HBP managers understand that the County will need to work with RCTC and SCAG to amend the TIP. Please use the project funding summary attached for the amendment.
4. The HOLD is currently on the CON phase. HBP will not be able to release the HOLD on the CON until the amendment has been completed and the HCA is signed. Please provide us updates as that occurs.
 - a. The goal from HBP managers is to authorize the CON phase this FFY as early as possible. You will see that the project only has AC programmed this FFY. Depending on availability of federal funds this FFY, this project may be able to authorize the CON phase with some federal funds. As you know, EPSP/PP is open for the HBP so projects are continuously coming in to use the available funds. The sooner this project can authorize the CON phase this FFY, the higher the chance there may be some federal funds available to


provide this project this FFY.

5. Note that there is Prop 1B programmed in FFY 25/26 (\$92,768) and 26/27 (\$2,591,212). As you know, the LBSRP is coming near its end. This programming was done to reflect the availability of remaining funding.

Please let us know if you have any questions or if you'd like to have a quick meeting with HQ managers so we can explain the above.

Thank you for your patience,

Quyen



2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS**RIV240401 - Grouped Projects for Pavement resurfacing and/or rehabilitation**

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Pavement resurfacing and/or rehabilitation.

Agency: Various Agencies

(\$'s in Thousands)

Prgm Yr (FY)	Agency	Project Title/Description	Earmark/ HIP	City Funds	Tolls	Total Project Cost
FY 23/24	Jurupa Valley	The rehabilitation of AC pavement by grinding/recycling existing asphalt and overlaying over an engineering interlayer fabric, and installing signing, striping, markings and pavement markers. Project includes Mission Blvd from Bellegrave Avenue to west of Ben Nevis Blvd/San Sevaire Wy (city limits).	2,300	298		2,598
FY 23/24	La Quita	Rehabilitate Highway 111 within the city limits.		650		650
Total FFY24			2,300	948	-	3,248
FY 24/25	La Quita	Rehabilitate Highway 111 within the city limits.	4,000	3,350		7,350
FY 24/25	RCTC	In Western Riverside County within the City of Corona on SR-91: Partially reconstruct two inside SR-91 express lanes from Orange/Riverside County line to east of the junction of I-15 (both directions).			840	840
Total FFY25			4,000	3,350	840	8,190
COMBINED FFYs			\$ 6,300	\$ 4,298	\$ 840	\$ 11,438

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS
RIV240402 - Grouped Projects for Bicycle and Pedestrian Facilities

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Bicycle and pedestrian facilities (both motorized and non-motorized)

Agency: Various Agencies
(\$'s in Thousands)

Prgm Yr (FY)	Agency	Project Title/Description	ATP - MPO PE	ATP - MPO ROW	ATP - MPO CON	Agency PE	Agency ROW	Agency CON	Total Project Cost
FY 19/20	Riverside County	In Eastern Riverside Co. for unincorporated communities of Thermal and Oasis; install 62,304 LF of Multi-modal trails (10 foot wide path), 12,144 LF of pedestrian infrastructure (5 foot concrete sidewalk with curb and gutter), and 10 benches.	300						300
Total FFY20			300	-	-	-	-	-	300
FY 21/22	Riverside County	In Eastern Riverside Co. for unincorporated communities of Thermal and Oasis; install 62,304 LF of Multi-modal trails (10 foot wide path), 12,144 LF of pedestrian infrastructure (5 foot concrete sidewalk with curb and gutter), and 10 benches. <u>PE Phase.</u>				3,666			3,666
FY 21/22	Riverside County	In Eastern Riverside Co. for unincorporated communities of Thermal and Oasis; install 62,304 LF of Multi-modal trails (10 foot wide path), 12,144 LF of pedestrian infrastructure (5 foot concrete sidewalk with curb and gutter), and 10 benches. <u>RW Phase.</u>					1,600		1,600
Total FFY22			-	-	-	3,666	1,600	-	5,266
FY 23/24	Riverside	Civil Rights Walk in Downtown Riverside and adjoining Areas: reconstruct ped sidewalk, ramp, signal and wayfinding improvements	200						200
FY 23/24	Riverside	On Mitchell Ave between Campbell Ave and Hole Ave: Construct .94 miles of new sidepath with sidewalk in two segments closing gaps between existing Class 1 facilities, includes intersection improvements.				159			159
FY 23/24	Moreno Valley	ATP Cycle 6 MPO ADA Ramps - 27 Intersections/66 Ramps	100						100
Total FFY24			300	-	-	159	-	-	459
FY 24/25	Moreno Valley	ATP Cycle 6 MPO ADA Ramps - 27 Intersections/66 Ramps	170						170
FY 24/25	Riverside	On Mitchell Ave between Campbell Ave and Hole Ave: Construct .94 miles of new sidepath with sidewalk in two segments closing gaps between existing Class 1 facilities, includes intersection improvements.	245			550			795
FY 24/25	Riverside	Civil Rights Walk in Downtown Riverside and adjoining Areas: reconstruct ped sidewalk, ramp, signal and wayfinding improvements	75						75
FY 24/25	Riverside County (Health)	ATP Cycle 6 Cathedral City Safe Routes for All			745				745
FY 24/25	Riverside County (Health)	ATP Cycle 6 Palm Springs Safe Routes for All			556				556
FY 24/25	Riverside County (Health)	ATP Cycle 6 Moreno Valley Safe Routes for All			442				442
Total FFY25			490	-	1,743	550	-	-	2,783
FY 25/26	Riverside	Civil Rights Walk in Downtown Riverside and adjoining Areas: reconstruct ped sidewalk, ramp, signal and wayfinding improvements			2,941				2,941
FY 25/26	Riverside	On Mitchell Ave between Campbell Ave and Hole Ave: Construct .94 miles of new sidepath with sidewalk in two segments closing gaps between existing Class 1 facilities, includes intersection improvements.		2,516					2,516
FY 25/26	Moreno Valley	ATP Cycle 6 MPO ADA Ramps - 27 Intersections/66 Ramps			1,253				1,253
Total FFY26			-	2,516	4,194	-	-	-	6,710
FY 26/27	Riverside	On Mitchell Ave between Campbell Ave and Hole Ave: Construct .94 miles of new sidepath with sidewalk in two segments closing gaps between existing Class 1 facilities, includes intersection improvements.			3,995				3,995
FY 26/27	Riverside County	In Eastern Riverside Co. for unincorporated communities of Thermal and Oasis; install 62,304 LF of Multi-modal trails (10 foot wide path), 12,144 LF of pedestrian infrastructure (5 foot concrete sidewalk with curb and gutter), and 10 benches.						20,450	20,450
Total FFY27			-	-	3,995	-	-	20,450	24,445
FY 27/28	Temecula	DePortola/Ynez Multi-Purpose Trail - Margarita to Jedediah						5,000	5,000
FY 27/28	Temecula	DePortola/Ynez Multi-Purpose Trail - Jedediah to Santiago						6,500	6,500
Total FFY28			-	-	-	-	-	11,500	11,500
COMBINED FFYs			\$ 1,090	\$ 2,516	\$ 9,932	\$ 4,375	\$ 1,600	\$ 31,950	\$ 51,463

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS**RIV200206 - Grouped Projects for Purchase of office, shop, and operating equipment for existing facilities**

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Purchase of office, shop, and operating equipment for existing facilities

AGENCY: Various Agencies
(\$'s in Thousands)

Prgm Yr (FY)	Agency Name	Project Title/Description	FTA 5307 RS	FTA 5307 HT	FTA 5307 IC	FTA 5310 IC	State Transit Assistance	Total Project Cost
FY 18/19	SunLine Transit Agency	PURCHASE OF IT EQUIPMENT FOR SOFTWARE, NETWORK INFRASTRUCTURE, COMPUTING RESOURCES, AND BUSINESS ANALYTICS			280		70	350
FY 18/19	Riverside Transit Agency	Information Systems - Computers, Printers, Servers, Audio-Visual Equipment, Copiers, Software, and Mobile Data Terminals (FY18 5307)	600	877			369	\$ 1,846
Total FFY19			600	877	280	-	439	2,196
FY 20/21	SunLine Transit Agency	Computer Hardware - Purchase 4				5		5
Total FFY21			-	-	-	5	-	5
Combined FFYs			\$ 600	\$ 877	\$ 280	\$ 5	\$ 439	\$ 2,201

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS**RIV220401 - Grouped Projects for Operating Assistance to transit agencies.**

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Operating assistance to transit agencies.

AGENCY: RTA

(\$'s in Thousands)

RIV CO Sales Tax - Measure A								Total Project Cost	
Prgm Yr (FY)	Project Title/Description	FTA 5307 HS	FTA 5307 MTM	FTA 5307 RS	FTA 5311	Local Match (LTF)	AGENCY		
FY 22/23	ADA Complementary Paratransit Service		1,800			450		2,250	
FY 22/23	Operating Assistance	2,494			682	40,984	1,700	45,860	
FY 22/23	Capital Cost of Contracting		3,200			6,800		10,000	
Subtotal FFY23		2,494	5,000		682	48,234	1,700	58,110	
FY 23/24	Operating Assistance	4,547			696	59,120	1,000	65,363	
FY 23/24	ADA Complementary Paratransit Service		1,800			450		2,250	
FY 23/24	Capital Cost of Contracting		7,709	1,000		2,177		10,886	
Subtotal FFY24		4,547	9,509	1,000	696	61,747	1,000	78,499	
FY 24/25	ADA Complementary Paratransit Service			2,000		500		2,500	
FY 24/25	Capital Cost of Contracting			7,500		1,875		9,375	
FY 24/25	Operating Assistance	4,561			716	61,342	540	68,159	
Subtotal FFY25		4,561	-	9,500	716	63,717	540	80,034	
FY 25/26	ADA Complementary Paratransit Service			2,000		500		2,500	
FY 25/26	Capital Cost of Contracting			5,659		1,415		7,074	
FY 25/26	Operating Assistance	8,000			732	68,197	650	81,579	
Subtotal FFY26		8,000	-	7,659	732	70,112	650	91,153	
Combined FFYs		\$ 19,602	\$ 14,509	\$ 18,159	\$ 2,826	\$ 243,810	\$ 1,190	\$ 7,700	\$ 307,796

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS
RIV220402 - Grouped Projects for Operating Assistance to transit agencies.

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Operating assistance to transit agencies.

AGENCY: SunLine Transit Agency
(\$'s in Thousands)

Prgm Yr (FY)	Project Title/Description	FTA 5307				Air Board -			Local Match (LTF)	RIV CO Sales Tax - Measure		Total Project Cost
		FTA 5307 IC	RS	FTA 5311	FTA 5311f	CARB	CEC	Farebox		AGENCY	A	
FY 20/21	Operating Assistance - FY20 5311(f)				216				176			392
Subtotal FF21		-		-	216	-	-	-	176		-	392
FY 21/22	Operating Assistance			409					330			739
Subtotal FF22		-		409	-	-	-	-	330		-	739
FY 22/23	Operating Assistance - 5311(f) (21/22)			-	257				201			458
FY 22/23	Operating Assistance	5,870				200	250	1,514	23,556		10,900	42,290
FY 22/23	Operating Assistance - 5311	-		417	-	-	-	-	337		-	754
FY 22/23	Operating Assistance - 5311(f)				300				242			542
Subtotal FFY23		5,870		417	557	200	250	1,514	24,336		10,900	44,044
FY 23/24	Operating Assistance							1,529	25,275		8,275	35,079
FY 23/24	Operating Assistance - 5311			426					344			770
FY 23/24	Operating Assistance - 5311(f)				300				247			547
Subtotal FFY24		-		426	300	-	-	1,529	25,866		8,275	36,396
FY 24/25	Operating Assistance	3,876	410	430				1,792	27,955		8,238	42,701
FY 24/25	Operating Assistance (5057-2024-3)	7,453										7,453
FY 24/25	Operating Assistance - 5311(f) (Commuter 10)				300				242			542
Subtotal FFY25		11,329	410	430	300	-	-	1,792	28,197		8,238	50,696
FY 25/26	Operating Assistance	5,161		439			369	2,225	30,142	3,041	7,000	48,377
FY 25/26	Operating Assistance - 5311(f) (Commuter Link 10)				300				242	181		723
Subtotal FFY26		5,161	-	439	300	-	369	2,225	30,384	3,222	7,000	49,100
Combined FFYs		\$ 22,360	\$ 410	\$ 2,121	\$ 1,673	\$ 200	\$ 619	\$ 7,060	\$ 109,289	\$ 3,222	\$ 34,413	\$ 181,367

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS
RIV220403 - Grouped Projects for Operating Assistance to transit agencies.

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Operating assistance to transit agencies.

Agency: Various Agencies
(\$'s in Thousands)

Prgm Yr (FY)	Agency Name	Project Title/Description	FTA 5311	FTA 5307 RS	Farebox	Local Match LTF	Total Project Cost	Comments
FY 21/22	Palo Verde Valley Transit Agency	Operating Assistance - 5311	273			220	493	
Subtotal FFY22			273	-	-	220	493	
FY 22/23	Palo Verde Valley Transit Agency	Operating Assistance - 5311	278			225	503	
FY 22/23	City of Corona	Corona Cruiser-Operating Assistance		235		235	470	
FY 22/23	City of Corona	Corona Cruiser-Capital Cost of Contracting		367		92	459	Match ratio at 80/20 for capital cost of contracting per FTA Circular 9030.1E, Exhibit IV-1 (page IV-12). Corona is under 200k population.
FY 22/23	City of Corona	Dial-A-Ride-Operating Assistance		235		235	470	
FY 22/23	City of Corona	Dial-A-Ride - Capital Cost of Contracting		420		105	525	Match ratio at 80/20 for capital cost of contracting per FTA Circular 9030.1E, Exhibit IV-1 (page IV-12). Corona is under 200k population.
Subtotal FFY23			278	1,257	-	892	2,427	
FY 24/25	City of Corona	Corona Capital Cost of Contracting		884		221	1,105	Match ratio at 80/20 for capital cost of contracting per FTA Circular 9030.1E, Exhibit IV-1 (page IV-12). Corona is under 200k population.
FY 24/25	City of Corona	Corona Operating Assistance		740		740	1,480	50/50 for ops.
FY 24/25	City of Corona	Corona Cruiser-Operating Assistance		375		375	750	50/50 for ops.
FY 24/25	City of Corona	Dial-A-Ride-Operating Assistance		375		375	750	50/50 for ops.
FY 24/25	City of Corona	Corona Cruiser-Capital Cost of Contracting		468		117	585	Match ratio at 80/20 for capital cost of contracting per FTA Circular 9030.1E, Exhibit IV-1 (page IV-12). Corona is under 200k population.
FY 24/25	City of Corona	Dial-A-Ride - Capital Cost of Contracting		460		115	575	Match ratio at 80/20 for capital cost of contracting per FTA Circular 9030.1E, Exhibit IV-1 (page IV-12). Corona is under 200k population.
FY 24/25	Palo Verde Valley Transit Agency	Operating Assistance - 5311	287			231	518	
Subtotal FFY25			287	3,302	-	2,174	5,763	
FY 25/26	City of Corona	Capital Cost of Contracting - Dial-A-Ride		475		119	594	Match ratio at 80/20 for capital cost of contracting per FTA Circular 9030.1E, Exhibit IV-1 (page IV-12). Corona is under 200k population.
FY 25/26	City of Corona	Capital Cost of Contracting - Fixed Route		483		121	604	Match ratio at 80/20 for capital cost of contracting per FTA Circular 9030.1E, Exhibit IV-1 (page IV-12). Corona is under 200k population.
FY 25/26	City of Corona	Corona Cruiser Operating		440		440	880	50/50 for ops.
FY 25/26	City of Corona	Corona Dial-A-Ride Operating		440		440	880	50/50 for ops.
FY 25/26	Palo Verde Valley Transit Agency	Operating Assistance - 5311	293			236	529	44.67% match (but we are rounding here)
FY 25/26	City of Riverside	Operating Assistance		350		350	700	50/50 for ops.
Subtotal FFY26			293	2,188	-	1,706	4,187	
Combined FFYs			\$ 1,131	\$ 6,747	\$ -	\$ 4,992	\$ 12,870	

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS**RIV220501 - Grouped Projects for Reconstruction or renovation of transit buildings and structures**

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Reconstruction or renovation of transit buildings and structures (e.g., rail or bus buildings, storage and maintenance facilities, stations, terminals, and ancillary structures).

AGENCY: Various Agencies
(\$'s in Thousands)

Prgm Yr (FY)	Agency Name	Project Title/Description	FTA 5307 RS	FTA 5307 IC	FTA 5307 MTM	FTA 5307 HS	FTA 5307 LA/LB	FTA 5339 HS	FTA 5339 LA/LB	FTA 5339 MTM	FTA 5339 RS	SB 125	Local Transit Funds	State Transit Assistance	Total Project Cost
FY 17/18	Riverside Transit Agency	Facility Maintenance in Riverside, Hemet, and Corona (FY18 5307 UZA: RS \$1,306 & HT \$325)	1,306			325								408	2,039
Total FFY18			1,306	-		325							-	408	2,039
FY 18/19	Riverside Transit Agency	Facility Maintenance in Riverside, Hemet, and Corona (FY18 5307)	718											179	897
Total FFY19			718	-									-	179	897
FY 22/23	Riverside Transit Agency	Preventive Maintenance For Facilities	1,101										275		1,376
FY 22/23	SunLine Transit Agency	Facility Improvements		960										240	1,200
FY 22/23	SunLine Transit Agency	Bus Stops and Amenities		240										60	300
Total FFY23			1,101	1,200		-							275	300	2,876
FY 23/24	Riverside Transit Agency	Associated Transit Improvements/Bus Stop and Amenities FY24-3	480											120	600
FY 23/24	Riverside Transit Agency	Preventive Maintenance For Facilities	1,155										289		1,444
FY 23/24	SunLine Transit Agency	Bus Stops and Amenities -SL-24-14												80	80
Total FFY24			1,635	-	-	-						-	289	200	2,124
FY 24/25	Riverside Transit Agency	Facility Maintenance & Improvements 25-1	1,200		2,000									1,800	5,000
FY 24/25	Riverside Transit Agency	Preventive Maintenance For Facilities	750										188		938
FY 24/25	Riverside Transit Agency	Associated Transit Improvements/Bus Stop and Amenities FY25-4	800											200	1,000
FY 24/25	Palo Verde Valley Transit Agency	Replacement Maintenance Facility FY 25-3										6,000			6,000
Total FFY25			2,750	-	2,000	-						6,000	188	2,000	12,938
FY 25/26	Riverside Transit Agency	Preventive Maintenance For Facilities	182			117	476						194		969
FY 25/26	Riverside Transit Agency	Facility Maintenance & Improvements - 26-1						840	37	1,206	2,869			1,238	6,190
Total FFY26			182	-	-	117	476	840	37	1,206	2,869	-	194	1,238	7,159
Combined FFYs			\$ 7,692	\$ 1,200	\$ 2,000	\$ 442	\$ 476	\$ 840	\$ 37	\$ 1,206	\$ 2,869	\$ 6,000	\$ 946	\$ 4,325	\$28,033

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS**RIV220502 - Grouped Projects for Purchase of operating equipment for vehicles**

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Purchase of operating equipment for vehicles (e.g., radios, fareboxes, lifts, etc.)

Agency: Various Agencies
(\$'s in Thousands)

Prgm Yr (FY)	Agency	Project Title/Description	FTA 5339		FTA 5339 IC	State Transit Assistance	Total Project Cost
			FTA 5307 IC	RS			
FY 22/23	Corona Transit	Digital Land Mobile Communications System		105		30	135
FY 22/23	SunLine Transit Agency	Maintenance/Shop Equipment	258			64	322
FY 22/23	SunLine Transit Agency	Vehicle Systems and Equipment (IT Projects)	200			50	250
FY 22/23	SunLine Transit Agency	Radio Replacement Phase II & Upgrade to ITS SL-23-09	1,491			474	1,965
Total FFY23			1,949	105	-	618	2,672
FY 23/24	SunLine Transit Agency	Radio Replacement Phase II & Upgrade to ITS SL-23-09			748	186	934
Total FFY24			-	-	748	186	934
FY 25/26	SunLine Transit Agency	IT Projects - SL-24-10	589			147	736
Total FFY26			589	-	-	147	736
Combined FFYs			\$ 2,538	\$ 105	\$ 748	\$ 951	\$ 4,342

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS**RIV220504 - Grouped Projects for Rehabilitation of transit vehicles**

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Rehabilitation of transit vehicles (In PM10 and PM2.5 nonattainment or maintenance areas, such projects are exempt only if they are in compliance with control measures in the applicable implementation plan).

Agency: Various Agencies
(\$'s in Thousands)

Prgm Yr (FY)	Agency Name	Project Title/Description	FTA 5307 RS	FTA 5307 LALB	FTA 5307 MTM	FTA 5307 HS	FTA 5339 (b) Bus & Bus Facilities	Local Transit Funds	State Transit Assistance	SB 1 State of Good Repair	Total Project Cost
FY 21/22	Riverside Transit Agency	Capitalized Tire Lease - Capital Cost of Leasing Bus Tires.	240						60		300
Total FFY22			240	-			-	-	60	-	300
FY 22/23	Riverside Transit Agency	Capitalized Preventive Maintenance	4,834	166				1,250			6,250
FY 22/23	Riverside Transit Agency	Capital Tire Lease - Tire Purchase	207						52		259
FY 22/23	Riverside Transit Agency	Vehicle Capital Parts	240						60		300
FY 22/23	SunLine Transit Agency	CNG Vehicle Rehab (10)					3,529		182	1,618	5,329
Total FFY23			5,281	166			3,529	1,250	294	1,618	12,138
FY 23/24	Riverside Transit Agency	Capitalized Preventive Maintenance	8,163					2,041			10,204
FY 23/24	Riverside Transit Agency	Vehicle Capital Parts FY24-2	500						125		625
Total FFY24			8,663	-			-	2,041	125	-	10,829
FY 24/25	Riverside Transit Agency	Capitalized Preventive Maintenance (Rolling Stock)	1,565	435	6,000			2,000			10,000
FY 24/25	Riverside Transit Agency	Capital Tire Lease - FY25-3	240						60		300
Total FFY25			1,805	435	6,000		-	2,000	60	-	10,300
FY 25/26	Riverside Transit Agency	Capitalized Preventive Maintenance - Rolling Stock	6,818					1,705			8,523
FY 25/26	Riverside Transit Agency	Capital Tire Lease FY26-7	240						60		300
Total FFY26			7,058	-	-	-	-	1,705	60	-	8,823
Combined FFYs			\$ 23,047	\$ 601	\$ 6,000	\$ -	\$ 3,529	\$ 6,996	\$ 599	\$ 1,618	\$ 42,390

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS**RIV220505 - Grouped Projects for Operating Assistance to transit agencies.**

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Operating assistance to transit agencies.

Agency: Various Agencies
(\$'s in Thousands)

Prgm Yr (FY)	Agency Name	Project Title/Description	FTA 5310 (Indio Cathedral)	FTA 5310 (Murr-Tem)	FTA 5310 (Riverside/ San B)	Total Project Cost	Transit Development Credit
FY 22/23	Angel View, Inc.	Operating Assistance	200			200	
FY 22/23	Desert Access and Mobility Inc.	Operating Assistance	62			62	
FY 22/23	Independent Living Partnership	Operating Assistance	140			140	
FY 22/23	Care-A-Van Transit Syetms, Inc.	Mobility Management		302		302	
FY 22/23	Riverside Transit Agency	Mobility Management - MURR/TEM		179		179	
FY 22/23	Independent Living Partnership	Operating Assistance			484	484	
FY 22/23	Peppermint Ridge	Operating Assistance			186	186	
FY 22/23	Riverside Transit Agency	Mobility Management - RIV/SAN			509	509	
Total FFY23			402	481	1,179	2,062	
FY 24/25	Desert Access and Mobility Inc.	Operating Assistance - Indio/CATH UZA	283			283	142
FY 24/25	Independent Living Partnership	Operating Assistance - Indio/CATH UZA	66			66	33
FY 24/25	Angel View, Inc.	Operating Assistance - Indio/CATH UZA	190			190	95
FY 24/25	Care-A-Van Transit Syetms, Inc.	Operating Assistance - MURR/TEM UZA		346		346	173
FY 24/25	Riverside Transit Agency	Mobility Management - MURR/TEM UZA		485		485	97
FY 24/25	U.S. Vets Inland Empire	Operating Assistance - RIV/SAN UZA			193	193	97
FY 24/25	Riverside Transit Agency	Mobility Management - RIV/SAN UZA			753	753	151
FY 24/25	City of Moreno Valley	Operating Assistance - RIV/SAN UZA			170	170	85
Total FFY25			539	831	1,116	2,486	873
Combined FFYs			\$ 941	\$ 1,312	\$ 2,295	\$ 4,548	\$ 873

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS**RIV220506 - Grouped Projects for Purchase of new buses and rail cars to replace existing vehicles or for minor expansions of the fleet.**

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Purchase of new buses and rail cars to replace existing vehicles or for minor expansions of the fleet

Agency: Various Agencies
(\$'s in Thousands)

Prgm Yr (FY)	Agency Name	Project Title/Description	FTA 5310 - Elderly and Disabled Small	FTA 5310 (Indio Cathedral)	FTA 5310 (Murr- Tem)	FTA 5310 (Riverside/ San B)	Total Project Cost	Transit Development Credit
FY 22/23	Angel View, Inc.	One SE Medium Bus		90			90	
FY 22/23	Desert ARC	Four R Large Buses		372			372	
FY 22/23	Care-A-Van Transit Systems, Inc.	One SE Standard Van A			60		60	
FY 22/23	Care-A-Van Transit Systems, Inc.	One R Minivan			56		56	
FY 22/23	Care-A-Van Transit Systems, Inc.	One SE Minivan			56		56	
FY 22/23	Valley Resource Center	One SE Standard Van B			64		64	
FY 22/23	Friends of Moreno Valley	One R Medium Bus				90	90	
FY 22/23	Valley Resource Center	Five SE Standard Vans B				321	321	
Total FFY23			-	462	236	411	1,109	\$ -
FY 24/25	Valley Resource Center Inc.	Replace One Full Sized Van EL - State Pot	108				108	22
FY 24/25	Valley Resource Center Inc.	Replace One Full Sized Van - State Pot	104				104	21
FY 24/25	Angel View, Inc.	One (R) Medium Bus - Indio/Cath UZA		145			145	29
FY 24/25	Desert ARC	Four (R) Large Buses - Indio/Cath UZA		596			596	119
FY 24/25	Care-A-Van Transit Systems, Inc.	One (R) Small Bus - Murr/Tem UZA			141		141	28
FY 24/25	Care-A-Van Transit Systems, Inc.	One (SE) Minivan - Murr/Tem UZA			89		89	18
FY 24/25	Valley Resource Center Inc.	One (R) Large Bus - Riv/San UZA				149	149	30
FY 24/25	Valley Resource Center Inc.	One (R) Small Bus - Riv/San UZA				134	134	27
FY 24/25	Valley Resource Center Inc.	One (R) Medium Bus - Riv/San UZA				143	143	29
FY 24/25	Valley Resource Center Inc.	One (R) Full Sized Van EL - Riv/San UZA				107	107	21
FY 24/25	City of Norco	One (R) Medium Bus - Riv/San UZA				150	150	30
FY 24/25	City of Moreno Valley	One (R) Larger Bus - Riv/San UZA				205	205	41
Total FFY25			212	741	230	888	2,071	415
COMBINED FFYs			\$ 212	\$ 1,203	\$ 466	\$ 1,299	\$ 3,180	\$ 415

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS**RIV220509 - Grouped Projects for Purchase of new buses and rail cars to replace existing vehicles or for minor expansions of the fleet.**

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Purchase of new buses and rail cars to replace existing vehicles or for minor expansions of the fleet

Agency: Various Agencies
(\$'s in Thousands)

Prgm Yr (FY)	Agency Name	Project Title/Description	Carbon Reduction Program	FTA 5307 RS	FTA 5307 IC	FTA 5307 HT	FTA 5307 MTM	FTA 5339 MTM	FTA 5339 IC	FTA 5339 LA	FTA 5339 RS	FTA 5339 (b) Bus & Bus Facilities	FTA 5339 (c) Low or No EVP	AGENCY (ARCHES)	SB 1 State of Good Repair	Local Transit Funds	State Transit Assistance	Total Project Cost
FY 17/18	Riverside Transit Agency	Replacement of 5 Unleaded Revenue Vehicles for DAR				397											70	467
Total FFY18			-	-		397			-		-	-	-		-	-	70	467
FY 18/19	Riverside Transit Agency	Replacement of 33 CNG Revenue Vehicles for use on Contract FR		6,154													1,086	7,240
Total FFY19			-	6,154		-			-		-	-	-		-	-	1,086	7,240
FY 20/21	Riverside Transit Agency	Replacement of 8 Non-Revenue Leaded Relief Cars to Alternative Fuels Plus-Up, Replacement of 1 Non-Revenue Unleaded Truck		213				61		4							69	347
Total FFY21			-	213		-		61	-	4	-	-	-		-	-	69	347
FY 22/23	SunLine Transit Agency	Hydrogen Vehicle Replacements (4)										4,881			863			5,744
Total FFY23			-	-		-			-		-	4,881	-		863	-	-	5,744
FY 23/24	Riverside Transit Agency	Replacement of Hydrogen Buses and Workforce Development (5) FY24-5											5,154			1,000	928	7,082
FY 23/24	Riverside Transit Agency	Replacement of Maintenance Support Vehicles/Trucks FY24-6		400												100		500
FY 23/24	SunLine Transit Agency	Replacement of Paratransit Vehicles (15) SL-24-09	-	212					-		-						720	932
FY 23/24	SunLine Transit Agency	Replacement of Hydrogen Electric Fuel Cell Buses (3) SL-24-01											4,319		37		827	5,183
FY 23/24	City of Corona	Replacement of 11 Compressed Natural Gas Buses		2,226													557	2,783
Total FFY24			-	2,838	-	-			-		-	-	9,473		37	1,100	3,032	16,480
FY 24/25	Riverside Transit Agency	Replacement of CNG Buses (Contracted Fixed Route)				387		565		21	1,389					4,000	5,638	12,000
FY 24/25	Riverside Transit Agency	Replacement of (DAR) Paratransit Vehicles (Gas)		1,600													400	2,000
FY 24/25	City of Riverside	CNG Bus Replacement (up to 12) 25-01		2,023													506	2,529
Total FFY25			-	3,623	-	387	-	565	-	21	1,389	-	-	-	-	4,000	6,544	16,529
FY 25/26	Riverside Transit Agency	CNG 40' Bus Replacement (15) FY26-3					8,000										5,000	13,000
FY 25/26	Riverside Transit Agency	Hydrogen 40' Bus Replacements (5) FY26-6	5,000														2,310	7,310
FY 25/26	SunLine Transit Agency	Purchase of Replacement Hydrogen Fuel Cell Electric Buses			1,628							2,684	9,046	900	1,566	1,261	1,813	18,898
FY 25/26	SunLine Transit Agency	Non-Revenue Vehicle Replacement (SL-26-11)		400													100	500
FY 25/26	SunLine Transit Agency	Revenue Vehicles - Purchase of Paratransit Vehicles SL-26-14			1,306				1,285		210						700	3,501
Total FFY26			5,000	400	2,934	-	8,000	-	1,285	-	210	2,684	9,046	900	1,566	1,261	9,923	43,209
COMBINED FFYs			\$ 5,000	\$ 13,228	\$ 2,934	\$ 784	\$ 8,000	\$ 626	\$ 1,285	\$ 25	\$ 1,599	\$ 7,565	\$ 18,519	\$ 900	\$ 2,466	\$ 6,361	\$ 20,724	\$ 90,016

<div> <div>RIVLS01</div> <div>Exempt Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program</div> <div>2025 FTIP Amendment #25-07</div> </div>								
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)
Caltrans	Riverside	1L180	PCR. SHOPP Amendment #22H-016. CTC January 25-26, 2024 approval.	On SR-91 in the city of Riverside, from east of Tyler Street to east of Madison Street. Rehabilitate pavement, upgrade guardrails, sign panels, and Transportation Management System (TMS) Elements, enhance highway worker safety, implement stormwater Best Management Practices (BMPs) to capture and remove trash, and improve pedestrian and bicycle infrastructure. RW Cap and CON Cap/Sup Only.	2024/25	\$24,316	\$0	\$24,316
Caltrans	Riverside	1L060	PCR. 2022 SHOPP Amendment #22H-009. CTC June 28-29, 2023 approval.	On I-10 in Indio, at the Indio Maintenance Station at 83997 Indio Boulevard. Demolish two buildings, construct one new building, construct six bay materials bins, add a generator, construct Electric Vehicle (EV) chargers, and upgrade facilities to Americans with Disabilities Act (ADA) standards. RW Cap and CON Cap/Sup Only.	2024/25	\$7,929	\$0	\$7,929
Caltrans	Riverside	1N610	New. 2022 SHOPP Amendment 22H-015. CTC December 6-7, 2023 approval.	On I-15 near Corona, from 0.3 mile to 0.7 mile north of Ontario Avenue. Construct deceleration lane prior to southbound Ontario offramp. PA&ED Only.	2024/25	\$2,138	\$0	\$2,138
Caltrans	Riverside	1N610	New. 2022 SHOPP Amendment 22H-015. CTC December 6-7, 2023 approval.	On I-15 near Corona, from 0.3 mile to 0.7 mile north of Ontario Avenue. Construct deceleration lane prior to southbound Ontario offramp. PS&E and RW Sup Only.	2024/25	\$2,278	\$0	\$2,278
Caltrans	Riverside	1N530	New. 2022 SHOPP Amendment 22H-016. CTC January 25-26, 2024 approval.	On SR-371 near Temecula, from 0.1 mile west to 0.2 mile east of Homestead Road. Construct westbound left-turn lane and retaining walls, and rehabilitate drainage system. PS&E and RW Sup Only.	2024/25	\$1,499	\$0	\$1,499
Caltrans	Riverside	1P770	New. 2024 SHOPP Amendment 24H-004. CTC August 15-16, 2024 approval.	On I-10 in Indio, from 0.3 mile west of Golf Center Parkway. Install guardrail, replace dike, and modify drainage system. PA&ED, PS&E, and RW Sup Only.	2024/25	\$2,122	\$0	\$2,122
Caltrans	Riverside	1P761	New. 2024 SHOPP Amendment 24H-005. CTC October 17-18, 2024 approval.	On I-10 in and near Banning and Cabazon, from 0.0 to 0.3 mile west of 22nd Street; also from 0.1 to 1.6 miles west of Main Street (R17.8/R19.3); also from 1.6 to 2.1 miles east of Main Street (R21.0/R21.5). Install cable barrier and upgrade guardrail. PA&ED Only.	2024/25	\$1,326	\$0	\$1,326
Caltrans	Riverside	1P790	New. 2024 SHOPP Amendment 24H-005. CTC October 17-18, 2024 approval.	On I-15 in and near Corona, from Magnolia Avenue to Route 91 connector ramps. Construct auxiliary lane in the northbound direction. PA&ED Only.	2024/25	\$1,380	\$0	\$1,380
Caltrans	Riverside	1M290	New. 2024 SHOPP Amendment 24H-006. CTC December 5-6, 2024 approval.	On SR-86 near Oasis, from 1.0 mile south to 1.0 mile north of 81st Avenue. Install signals and modify existing left-turn lanes at intersection. PA&ED Only.	2024/25	\$1,573	\$0	\$1,573

<div> <div>RIVLS01</div> <div>Exempt Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program</div> <div>2025 FTIP Amendment #25-07</div> </div>								
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)
Caltrans	Riverside	1R010	New. 2024 SHOPP Amendment 24H-007. CTC January 30-31, 2025 approval.	On I-215 in Perris, from 0.6 mile north of Route 74 (East) to 1.7 miles south of Route 74 (West). Install High Tension Cable Barrier (HTCB). PA&ED Only.	2024/25	\$1,121	\$0	\$1,121
				FY 2024-25 100% SHOPP AC funded	Subtotal	\$45,682	\$0	\$45,682
Caltrans	Riverside	1N610	New. 2022 SHOPP Amendment 22H-015. CTC December 6-7, 2023 approval.	On I-15 near Corona, from 0.3 mile to 0.7 mile north of Ontario Avenue. Construct deceleration lane prior to southbound Ontario offramp. RW Cap and CON Cap/Sup Only.	2025/26	\$10,219	\$0	\$10,219
Caltrans	Riverside	1N880	New. 2022 SHOPP Amendment 22H-016. CTC January 25-26, 2024 approval.	On SR-62 in nad near Desert Hot Springs, at the intersection with Pierson Boulevard. Install traffic signals. PS&E and RW Sup Only.	2025/26	\$1,936	\$0	\$1,936
Caltrans	Riverside	1N530	New. 2022 SHOPP Amendment 22H-016. CTC January 25-26, 2024 approval.	On SR-371 near Temecula, from 0.1 mile west to 0.2 mile east of Homestead Road. Construct westbound left-turn lane and retaining walls, and rehabilitate drainage system. RW Cap and CON Cap/Sup Only.	2025/26	\$3,546	\$0	\$3,546
Caltrans	Riverside	1P770	New. 2024 SHOPP Amendment 24H-004. CTC August 15-16, 2024 approval.	On I-10 in Indio, from 0.3 mile west of Golf Center Parkway. Install guardrail, replace dike, and modify drainage system. RW Cap and CON Cap/Sup Only.	2025/26	\$1,782	\$0	\$1,782
Caltrans	Riverside	1P761	New. 2024 SHOPP Amendment 24H-005. CTC October 17-18, 2024 approval.	On I-10 in and near Banning and Cabazon, from 0.0 to 0.3 mile west of 22nd Street; also from 0.1 to 1.6 miles west of Main Street (R17.8/R19.3); also from 1.6 to 2.1 miles east of Main Street (R21.0/R21.5). Install cable barrier and upgrade guardrail. PS&E and RW Sup Only.	2025/26	\$1,632	\$0	\$1,632
Caltrans	Riverside	1P790	New. 2024 SHOPP Amendment 24H-005. CTC October 17-18, 2024 approval.	On I-15 in and near Corona, from Magnolia Avenue to Route 91 connector ramps. Construct auxiliary lane in the northbound direction. PS&E and RW Sup Only.	2025/26	\$1,720	\$0	\$1,720
Caltrans	Riverside	1M290	New. 2024 SHOPP Amendment 24H-006. CTC December 5-6, 2024 approval.	On SR-86 near Oasis, from 1.0 mile south to 1.0 mile north of 81st Avenue. Install signals and modify existing left-turn lanes at intersection. PS&E and RW Sup Only.	2025/26	\$2,194	\$0	\$2,194

RIVLS01 Exempt Grouped Projects for Safety Improvements - SHOPP Collision Reduction Program 2025 FTIP Amendment #25-07								
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)
Caltrans	Riverside	1R010	New. 2024 SHOPP Amendment 24H-007. CTC January 30-31, 2025 approval.	On I-215 in Perris, from 0.6 mile north of Route 74 (East) to 1.7 miles south of Route 74 (West). Install High Tension Cable Barrier (HTCB). PS&E and RW Sup Only.	2025/26	\$1,591	\$0	\$1,591
				FY 2025-26 100% SHOPP AC funded	Subtotal	\$24,620	\$0	\$24,620
Caltrans	Riverside	1N880	New. 2022 SHOPP Amendment 22H-016. CTC January 25-26, 2024 approval.	On SR-62 in nad near Desert Hot Springs, at the intersection with Pierson Boulevard. Install traffic signals. RW Cap and CON Cap/Sup Only.	2026/27	\$5,323	\$0	\$5,323
Caltrans	Riverside	1P761	New. 2024 SHOPP Amendment 24H-005. CTC October 17-18, 2024 approval.	On I-10 in and near Banning and Cabazon, from 0.0 to 0.3 mile west of 22nd Street; also from 0.1 to 1.6 miles west of Main Street (R17.8/R19.3); also from 1.6 to 2.1 miles east of Main Street (R21.0/R21.5). Install cable barrier and upgrade guardrail. RW Cap and CON Cap/Sup Only.	2026/27	\$5,197	\$0	\$5,197
Caltrans	Riverside	1P790	New. 2024 SHOPP Amendment 24H-005. CTC October 17-18, 2024 approval.	On I-15 in and near Corona, from Magnolia Avenue to Route 91 connector ramps. Construct auxiliary lane in the northbound direction. RW Cap and CON Cap/Sup Only.	2026/27	\$7,584	\$0	\$7,584
Caltrans	Riverside	1M290	New. 2024 SHOPP Amendment 24H-006. CTC December 5-6, 2024 approval.	On SR-86 near Oasis, from 1.0 mile south to 1.0 mile north of 81st Avenue. Install signals and modify existing left-turn lanes at intersection. RW Cap and CON Cap/Sup Only.	2026/27	\$5,408	\$0	\$5,408
Caltrans	Riverside	1R010	New. 2024 SHOPP Amendment 24H-007. CTC January 30-31, 2025 approval.	On I-215 in Perris, from 0.6 mile north of Route 74 (East) to 1.7 miles south of Route 74 (West). Install High Tension Cable Barrier (HTCB). RW Cap and CON Cap/Sup Only.	2026/27	\$3,056	\$0	\$3,056
				FY 2026-27 100% SHOPP AC funded	Subtotal	\$26,568	\$0	\$26,568
				100% SHOPP AC funded	Total	\$96,870	\$0	\$96,870

2025 FTIP Amend. #25-07: Add EA 1N610 0 Phase FY 24/25
David Lee, Caltrans District 8 FTIP Manager
Funding capacity is available in the FSTIP/FTIP.

RIVLS02		Exempt Grouped Projects for Pavement Resurfacing and/or Pavement Rehabilitation - SHOPP Roadway Preservation Program				2025 FTIP Amendment #25-02		
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)
Caltrans	Riverside	1J650	PCR. 2024 SHOPP Amendment 24H-001. CTC June 27-28, 2024 approval.	On I-10 in Calimesa, from the San Bernardino County line to east of Brookside Avenue. Rehabilitate roadway, improve highway worker safety, upgrade median barrier, signs, guardrail, drainage, and striping, upgrade facilities to Americans with Disabilities Act (ADA) standards, install fiber optic cable, improve pedestrian and bicycle infrastructure, and construct stormwater Best Management Practices (BMPs) to meet requirements of National Pollutant Discharge System (NPDES) permit. RW Cap and CON Cap/Sup Only.	2024/25	\$74,822	\$0	\$74,822
Caltrans	Riverside	1M340	New. 2024 SHOPP	On SR-79 in and near Beaumont, from 0.6 mile south of Sanderson Avenue to Route 10. Rehabilitate pavement and drainage systems, upgrade guardrail and facilities to American with Disabilities Act (ADA) standards, and replace sign panels. PA&ED Only.	2024/25	\$2,887	\$0	\$2,887
Caltrans	Riverside	1M360	New. 2024 SHOPP	On I-10 in and near Cathedral City, from 0.5 mile west of Indian Avenue to 0.1 mile west of Monterey Avenue. Rehabilitate pavement, upgrade lighting and Transportation Management Systems (TMS) elements. PA&ED Only.	2024/25	\$1,757	\$0	\$1,757
Caltrans	Riverside	1M350	New. 2024 SHOPP	On I-15 in Temecula, from 0.2 mile south of South Route 79/Temecula Parkway to 1.5 miles north of North Route 79 / Winchester Road. Rehabilitate pavement, upgrade guardrail and Transportation Management System (TMS) elements, replace crash cushion, and construct Class 3 bike lanes. PA&ED Only.	2024/25	\$1,767	\$0	\$1,767
Caltrans	Riverside	1L250	New. 2024 SHOPP	On I-15 in and near Murrieta and Lake Elsinore, from 1.4 miles south of Murrieta Hot Springs Roads to 0.2 mile north of Nicholas Road. Rehabilitate roadway, upgrade Transportation Management Systems (TMS) elements, Weigh in Motion (WIM) systems, lighting, and guardrail, construct facilities to Americans with Disabilities Act (ADA) standards. PA&ED Only.	2024/25	\$1,899	\$0	\$1,899
Caltrans	Riverside	1M52U	New. 2024 SHOPP	Near Hemet and Palm Desert, from Fairview Avenue to 7.1 miles east of Big Horn Drive. Rehabilitate pavement and drainage systems, upgrade Transportation Management System (TMS) elements, guardrail, and facilities to Americans with Disabilities Act (ADA) standards, replace sign panels, and construct stormwater treatment Best Management Systems (TMS) elements. PA&ED Only.	2024/25	\$3,932	\$0	\$3,932
Caltrans	Riverside	1L130	New. 2024 SHOPP	In the cities of Riverside and Corona, from 0.3 mile west of Buchanan Street to 0.5 mile east of Tyler Street. Rehabilitate pavement, upgrade facilities to Americans with Disabilities Act (ADA) standards, guardrail, lighting, and Transportation Management Systems (TMS) elements, and replace sign panels. PA&ED Only.	2024/25	\$1,457	\$0	\$1,457

RIVLS02		Exempt Grouped Projects for Pavement Resurfacing and/or Pavement Rehabilitation - SHOPP Roadway Preservation Program					2025 FTIP Amendment #25-02		
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)	
Caltrans	Riverside	1J640	PCR. 2024 SHOPP Amendment 24H-001. CTC May 16-17, 2024 approval.	On I-10 in and near Beaumont, from east of Brookside Avenue to Pennsylvania Avenue. Rehabilitate roadway,lighting, and drainage systems, upgrade guardrail, improve pedestrian and bicycle infrastructure and highway worker safety, install fiber optic cable, and upgrade facilities to Americans with Disabilities Act (ADA) standards. RW Cap and CON Cap/Sup Only.	2024/25	\$66,191	\$0	\$66,191	
				FY 2024-25 100% SHOPP AC funded	Subtotal	\$154,712	\$0	\$154,712	
Caltrans	Riverside	1L820	PCR. SHOPP Amendment #24H-004. CTC August 15-16, 2024 approval.	On I-15 near Temecula Valley, from south of Indian Truck Trail to south of Temescal Canyon Road. Rehabilitate drainage systems, and construct stormwater Best Management Practices (BMPs) to meet requirements of National Pollutant Discharge Elimination System (NPDES) permit. RW Cap and CON Cap/SupOnly.	2025/26	\$7,916	\$0	\$7,916	
Caltrans	Riverside	1M360	New. 2024 SHOPP	On I-10 in and near Cathedral City, from 0.5 mile west of Indian Avenue to 0.1 mile west of Monterey Avenue. Rehabilitate pavement, upgrade lighting and Transportation Management Systems (TMS) elements. PS&E and RW Sup Only,	2025/26	\$2,468	\$0	\$2,468	
Caltrans	Riverside	1M350	New. 2024 SHOPP	On I-15 in Temecula, from 0.2 mile south of South Route 79/Temecula Parkway to 1.5 miles north of North Route 79 / Winchester Road. Rehabilitate pavement, upgrade guardrail and Transportation Management System (TMS) elements, replace crash cushion, and construct Class 3 bike lanes. PS&E and RW Sup Only.	2025/26	\$1,797	\$0	\$1,797	
Caltrans	Riverside	1L250	New. 2024 SHOPP	On I-15 in and near Murrieta and Lake Elsinore, from 1.4 miles south of Murrieta Hot Springs Roads to 0.2 mile north of Nicholas Road. Rehabilitate roadway, upgrade Transportation Management Systems (TMS) elements, Weigh in Motion (WIM) systems, lighting, and guardrail, construct facilities to Americans with Disabilities Act (ADA) standards. PS&E and RW Sup Only.	2025/26	\$2,039	\$0	\$2,039	
Caltrans	Riverside	1M52U	New. 2024 SHOPP	Near Hemet and Palm Desert, from Fairview Avenue to 7.1 miles east of Big Horn Drive. Rehabilitate pavement and drainage systems, upgrade Transportation Management System (TMS) elements, guardrail, and facilities to Americans with Disabilities Act (ADA) standards, replace sign panels, and construct stormwater treatment Best Management Systems (TMS) elements. PS&E and RW Sup Only.	2025/26	\$5,478	\$0	\$5,478	
Caltrans	Riverside	1L130	New. 2024 SHOPP	In the cities of Riverside and Corona, from 0.3 mile west of Buchanan Street to 0.5 mile east of Tyler Street. Rehabilitate pavement, upgrade facilities to Americans with Disabilities Act (ADA) standards, guardrail, lighting, and Transportation Management Systems (TMS) elements, and replace sign panels. PS&E and RW Sup Only.	2025/26	\$3,045	\$0	\$3,045	

RIVLS02		Exempt Grouped Projects for Pavement Resurfacing and/or Pavement Rehabilitation - SHOPP Roadway Preservation Program					2025 FTIP Amendment #25-02		
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)	
Caltrans	Riverside	1L170	PCR. Adoption of 2024 SHOPP Resolution #G-24-34 Amendment #24H-00, CTC March 21-22, 2024 approval.	On I-215 in and near the city of Riverside, from north of Ramona Expressway to south of Martin Luther King Boulevard. Rehabilitate pavement, upgrade guardrails and Transportation Management System (TMS) elements, replace roadside sign panels, construct rumble strips, improve pedestrian and bicycle infrastructure, and upgrade faillities to Americans with Disabilities Act (ADA) standards. RW Cap and CON Cap/Sup Only.	2025/26	\$61,195	\$0	\$61,195	
				FY 2025-26 100% SHOPP AC funded	Subtotal	\$83,938	\$0	\$83,938	
Caltrans	Riverside	1M350	New. 2024 SHOPP	On I-15 in Temecula, from 0.2 mile south of South Route 79/Temecula Parkway to 1.5 miles north of North Route 79 / Winchester Road. Rehabilitate pavement, upgrade guardrail and Transportation Management System (TMS) elements, replace crash cushion, and construct Class 3 bike lanes. RW Cap and CON Cap/Sup Only.	2026/27	\$25,255	\$0	\$25,255	
Caltrans	Riverside	1L250	New. 2024 SHOPP	On I-15 in and near Murrieta and Lake Elsinore, from 1.4 miles south of Murrieta Hot Springs Roads to 0.2 mile north of Nicholas Road. Rehabilitate roadway, upgrade Transportation Management Systems (TMS) elements, Weigh in Motion (WIM) systems, lighting, and guardrail, construct facilities to Americans with Disabilities Act (ADA) standards. RW Cap and CON Cap/Sup Only.	2026/27	\$65,462	\$0	\$65,462	
Caltrans	Riverside	1M340	New. 2024 SHOPP	On SR-79 in and near Beaumont, from 0.6 mile south of Sanderson Avenue to Route 10. Rehabilitate pavement and drainange systems, upgrade guardrail and facilities to American with Disabilities Act (ADA) standards, and replace sign panels. PS&E and RW Sup Only.	2026/27	\$3,001	\$0	\$3,001	
Caltrans	Riverside	1L130	New. 2024 SHOPP	In the cities of Riverside and Corona, from 0.3 mile west of Buchanan Street to 0.5 mile east of Tyler Street. Rehabilitate pavement, upgrade facilities to Americans with Disabilities Act (ADA) standards, guardrail, lighting, and Transportation Management Systems (TMS) elements, and replace sign panels. RW Cap and CON Cap/Sup Only.	2026/27	\$41,542	\$0	\$41,542	
				FY 2026-27 100% SHOPP AC funded	Subtotal	\$135,260	\$0	\$135,260	
Caltrans	Riverside	1M360	New. 2024 SHOPP	On I-10 in and near Cathedral City, from 0.5 mile west of Indian Avenue to 0.1 mile west of Monterey Avenue. Rehabilitate pavement, upgrade lighting and Transportation Management Systems (TMS) elements. RW Cap and CON Cap/Sup Only.	2027/28	\$59,729	\$0	\$59,729	
Caltrans	Riverside	1M52U	New. 2024 SHOPP	Near Hemet and Palm Desert, from Fairview Avenue to 7.1 miles east of Big Horn Drive. Rehabilitate pavement and drainage systems, upgrade Transportation Management System (TMS) elements, guardrail, and facilities to Americans with Disabilities Act (ADA) standards, replace sign panels, and construct stormwater treatment Best Management Systems (TMS) elements. RW Cap and CON Cap/Sup Only.	2027/28	\$58,391	\$0	\$58,391	

RIVLS02Exempt Grouped Projects for Pavement Resurfacing and/or Pavement Rehabilitation - SHOPP Roadway Preservation Program2025 FTIP Amendment #25-02								
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)
Caltrans	Riverside	1M340	New. 2024 SHOPP	On SR-79 in and near Beaumont, from 0.6 mile south of Sanderson Avenue to Route 10. Rehabilitate pavement and drainage systems, upgrade guardrail and facilities to American with Disabilities Act (ADA) standards, and replace sign panels. RW Cap and CON Cap/Sup Only.	2027/28	\$32,491	\$0	\$32,491
				FY 2027-28 100% SHOPP AC funded	Subtotal	\$150,611	\$0	\$150,611
				100% SHOPP AC funded	Total	\$524,521	\$0	\$524,521

2025 FTIP Amend. #25-02: PCR EA 1L820
David Lee, Caltrans District 8 FTIP Manager
Funding capacity is available in the FSTIP/FTIP.

RIVLS03A		Exempt Grouped Projects for Pavement Resurfacing and/or Pavement Rehabilitation - SHOPP Roadside Preservation				2025 FTIP Amendment #25-00		
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)
Caltrans	Riverside	0G850	PCR	On I-10 near Indio at the Cactus City Safety Roadside Rest Areas (SRRA). Reconstruct and upgrade eastbound and westbound SRRA facilities; upgrade water and wastewater systems. PS&E and RW Sup Only.	2022/23	\$4,351	\$0	\$4,351
Caltrans	Riverside	1F561	New. 2022 SHOPP approved by CTC March 17, 2022.	On I-10 in Riverside County, on Routes 10,62,74,86, and 111 at various locations. Advance mitigation banking credits. PA&ED, PS&E, and RW Sup Only.	2022/23	\$173	\$0	\$173
				100% PRIOR FY 2022-23 100% SHOPP AC funded	Subtotal	\$4,524	\$0	\$4,524
Caltrans	Riverside	0G850	PCR. 2022 SHOPP Amendment #22H-009. CTC June 28-29, 2023 approval.	On I-10 near Indio at the Cactus City Safety Roadside Rest Areas (SRRA). Reconstruct and upgrade eastbound and westbound SRRA facilities; upgrade water and wastewater systems. RW Cap and CON Cap/Sup Only.	2023/24	\$37,503	\$0	\$37,503
				100% PRIOR FY 2023-24 100% SHOPP AC funded	Subtotal	\$37,503	\$0	\$37,503
Caltrans	Riverside	1F561	New. 2022 SHOPP approved by CTC March 17, 2022.	On I-10 in Riverside County, on Routes 10,62,74,86, and 111 at various locations. Advance mitigation banking credits. RW Cap and CON Sup Only.	2024/25	\$4,554	\$0	\$4,554
				FY 2024-25 100% SHOPP AC funded	Subtotal	\$4,554	\$0	\$4,554
				100% SHOPP AC funded	Total	\$4,554	\$0	\$4,554

2025 FTIP Amend. #25-00

David Lee, Caltrans District 8 FTIP Manager

Funding capacity is available in the FSTIP/FTIP.

RIVLS08Exempt Grouped Projects Safety Improvements, Shoulder Improvements, Pavement Resurfacing and/or Rehabilitation - Minor Program2025 FTIP Amendment #25-02								
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)
Caltrans	Riverside	1M610	New. 2024 SHOPP	On I-10 near Blythe, at the Wiley's Well Safety Roadside Rest Stop Areas (SRRAs); also from 0.2 mile west of Wiley's Well Road to 0.6 mile west of Mesa Drive. Upgrade water and sewer sytems at SRRAs and replace water system long Route 10. PA&ED Only.	2024/25	\$1,314	\$0	\$1,314
Caltrans	Riverside	1M790	New. 2024 SHOPP	In Riverside and San Bernardino Counties, on Routes 60, 91, and 215, at various locations. Replace pavement delineation. PA&ED Only.	2024/25	\$794	\$0	\$794
Caltrans	Riverside	1M530	New. 2024 SHOPP	On I-10 near Banning, at the eastbound and westbound Whitewater Safety Roadside Rest Areas (SRRAs). Upgrade water and wastewater systems. PA&ED Only.	2024/25	\$1,039	\$0	\$1,039
Caltrans	Riverside	1P280	New. Minor Resolution FM-23-06 approved by CTC June 27-28y, 2024.	In Riverside County, on Route 91 west of McKinley Street Undercrossing. Install guardrail. Financial Contribution Only (FCO) to the city of Corona. RW Cap and CON Cap/Sup Only.	2024/25	\$1,910	\$0	\$1,910
Caltrans	Riverside	1P850	New. Minor Resolution FM-23-06 approved by CTC June 27-28y, 2024.	In Riverside, westbound of Route 74 starting from Standford Street to South Meridian Street. Correction of the three (3) noncompliance driveways and two (2) noncompliance sidewalk following Americans with Disabilities Act (ADA) standards. RW Cap and CON Cap/Sup Only.	2024/25	\$1,935	\$0	\$1,935
Caltrans	Riverside	1R040	New. Minor Resolution FM-23-06 approved by CTC June 27-28y, 2024.	In the counties of Riverside and San Bernardino, at various locations. Install detector cards, processing data unit, ethernet switch, web power switch, and cellular modem. RW Cap and CON Cap/Sup Only.	2024/25	\$1,125	\$0	\$1,125
Caltrans	Riverside	1P580	New. Minor Resolution FM-23-06 approved by CTC June 27-28y, 2024.	In the city of Lake Elsinore, on Route 74 at the intersection of Lakeside High School Stadium Way. Crosswalk markings. RW Cap and CON Cap/Sup Only.	2024/25	\$990	\$0	\$990
				FY 2024-25 100% SHOPP AC funded	Subtotal	\$9,107	\$0	\$9,107
Caltrans	Riverside	1M610	New. 2024 SHOPP	On I-10 near Blythe, at the Wiley's Well Safety Roadside Rest Stop Areas (SRRAs); also from 0.2 mile west of Wiley's Well Road to 0.6 mile west of Mesa Drive. Upgrade water and sewer sytems at SRRAs and replace water system long Route 10. PS&E and RW Sup Only.	2025/26	\$2,858	\$0	\$2,858
Caltrans	Riverside	1M790	New. 2024 SHOPP	In Riverside and San Bernardino Counties, on Routes 60, 91, and 215, at various locations. Replace pavement delineation. PS&E and RW Sup Only.	2025/26	\$713	\$0	\$713

RIVLS08Exempt Grouped Projects Safety Improvements, Shoulder Improvements, Pavement Resurfacing and/or Rehabilitation - Minor Program2025 FTIP Amendment #25-02								
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)
Caltrans	Riverside	1M530	New. 2024 SHOPP	On I-10 near Banning, at the eastbound and westbound Whitewater Safety Roadside Rest Areas (SRRA). Upgrade water and wastewater systems. PS&E and RW Sup Only.	2025/26	\$3,041	\$0	\$3,041
				FY 2025-26 100% SHOPP AC funded	Subtotal	\$6,612	\$0	\$6,612
Caltrans	Riverside	1M790	New. 2024 SHOPP	In Riverside and San Bernardino Counties, on Routes 60, 91, and 215, at various locations. Replace pavement delineation. RW Cap and CON Cap/Sup Only.	2026/27	\$4,456	\$0	\$4,456
Caltrans	Riverside	1M610	New. 2024 SHOPP	On I-10 near Blythe, at the Wiley's Well Safety Roadside Rest Stop Areas (SRRAs); also from 0.2 mile west of Wiley's Well Road to 0.6 mile west of Mesa Drive. Upgrade water and sewer sytems at SRRAs and replace water system long Route 10. RW Cap and CON Cap/Sup Only.	2026/27	\$18,281	\$0	\$18,281
				FY 2026-27 100% SHOPP AC funded	Subtotal	\$22,737	\$0	\$22,737
Caltrans	Riverside	1M530	New. 2024 SHOPP	On I-10 near Banning, at the eastbound and westbound Whitewater Safety Roadside Rest Areas (SRRA). Upgrade water and wastewater systems. RW Cap and CON Cap/Sup Only.	2027/28	\$20,993	\$0	\$20,993
				FY 2027-28 100% SHOPP AC funded	Subtotal	\$20,993	\$0	\$20,993
				100% SHOPP AC funded	Total	\$59,449	\$0	\$59,449

2025 FTIP Amend. #25-02: New Projects FY 24/25 Minor Resolution FM-23-06
David Lee, Caltrans District 8 FTIP Manager
Funding capacity is available in the FSTIP/FTIP.

RIVLS10		Exempt Grouped Projects for Safety Improvements - SHOPP Mobility Program				2025 FTIP Amendment #25-01			
Agency	County	District EA	Notes	Project Description	Program Year (Federal FY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)	
Caltrans	Riverside	1J910	Funds Request	In Riverside County on Routes 10, 15, 60, 62, 91, 111, and 215 at various locations; also in San Bernardino County, on Route 215 in Colton at Iowa Avenue (PM 0.2). Upgrade Changeable Message Signs (CMS) and guardrail shielding, and construct Maintenance Vehicle Pullouts (MVPs). RW Cap and CON Cap/Sup Only.	2022/23	\$10,029	\$0	\$10,029	
Caltrans	Riverside	1J230	2022 SHOPP Carryover from 2020 SHOPP, approved by CTC March 17, 2022.	On SR-60 in the cities of Jurupa Valley and Riverside, from Wineville Road to west of Route 91/215 Separation. Install ramp meters and other Transportation Management System (TMS) elements, widen ramps for High-Occupoancy Vehicle (HOV) bypass, upgrade facilities to Americans with Disabilities Act (ADA) standards, and install Maintenance Vehicle Pullouts (MVPs). RW Cap and CON Cap/Sup Only.	2022/23	\$15,428	\$0	\$15,428	
Caltrans	Riverside	49612	2022 SHOPP Carryover from 2020 SHOPP, approved by CTC March 17, 2022.	On SR-60 in and near Moreno Valley, from west of PerrisBoulevard to east of Gilman Springs Road. Instal Transportation Management System (TMS) elements. RW Cap and CON Cap/Sup Only.	2022/23	\$13,547	\$0	\$13,547	
Caltrans	Riverside	1J700	2022 SHOPP Carryover from 2020 SHOPP, approved by CTC March 17, 2022.	On I-10 in Coachella, from 0.4 mile to 0.6 mile east of Dillion Road. Replace existing Weigh-in-Motion (WIM) system and install Changeable Message Sign (CMS). RW Cap and CON Cap/Sup Only.	2022/23	\$3,715	\$0	\$3,715	
Caltrans	Riverside	1K960	PCR. SHOPP Amendment #22H-016. CTC January 25-26, 2024 approval.	On I-10 in Banning, at the Desert Hills Commercial Vehicle Enforcement Facility, (CVEF). Upgrade CVEF, install an Electronic Screening (E-Screening) system, and upgrade Changeable Message Sign (CMS). PA&ED Only.	2022/23	\$1,821	\$0	\$1,821	
				100% PRIOR FY 2022-23 100% SHOPP AC funded	Subtotal	\$44,540	\$0	\$44,540	
Caltrans	Riverside	1K960	PCR. SHOPP Amendment #22H-016. CTC January 25-26, 2024 approval.	On I-10 in Banning, at the Desert Hills Commercial Vehicle Enforcement Facility, (CVEF). Upgrade CVEF, install an Electronic Screening (E-Screening) system, and upgrade Changeable Message Sign (CMS). PS&E and RW Sup Only.	2023/24	\$2,441	\$0	\$2,441	
				100% PRIOR FY 2023-24 100% SHOPP AC funded	Subtotal	\$2,441	\$0	\$2,441	
Caltrans	Riverside	1K960	PCR. SHOPP Amendment #24H-002. CTC JanuJuneary 27-28, 2024 approval.	On I-10 in Banning, at the Desert Hills Commercial Vehicle Enforcement Facility, (CVEF). Upgrade CVEF, install an Electronic Screening (E-Screening) system, and upgrade Changeable Message Sign (CMS). RW Cap and CON Cap/Sup Only.	2024/25	\$20,401	\$0	\$20,401	
				FY 2024-25 100% SHOPP AC funded	Subtotal	\$20,401	\$0	\$20,401	
				100% SHOPP AC funded	Total	\$20,401	\$0	\$20,401	

2025 FTIP Amend. #25-01: PCR EA 1K960
David Lee, Caltrans District 8 FTIP Manager
Funding capacity is available in the FSTIP/FTIP.

RIVLS12 Exempt Grouped Projects for Emergency Repair - SHOPP Emergency Response Program 2025 FTIP Amendment #25-05								
Agency	County	District EA	Notes	Project Description	Program Year (FFY)	Federal Funds	State Funds	Total Project Cost (in \$1000's)
Caltrans	Riverside	1R380	New. 2024 SHOPP Amendment 24H-007. CTC January 30-31, 2025 approval.	On I-15 in Lake Elsinore, from 0.2 mile and 0.5 mile south of Railroad Canyon Road. Replace damaged culvert, upgrade a drainage inlet, and install erosion control measures and protection fencing. RW and CON Cap/Sup Only.	2024/25	\$4,050	\$0	\$4,050
Caltrans	Riverside	1R370	New. 2024 SHOPP Amendment 24H-007. CTC January 30-31, 2025 approval.	On SR-74 in and near Lake Elsinore, fro 4.0 miles east of Orange County line to Grand Avenue. Repair or replace guardrails, signs, repair or upgrade drainage sysyems, stabilize slopes with Rock Slope Protection (RSP), remove debris and hazardous trees, install erosion control in fire damaged areas, and install new or repair debris retention devises. RW and CON Cap/Sup Only.	2024/25	\$5,475	\$0	\$5,475
Caltrans	Riverside	1R420	New. 2024 SHOPP Amendment 24H-009. CTC March 20-21, 2025 approval.	On I-15 near Weisel, at 0.5 mile south of Weirick Road. Replace backup generator system using airlift transport, retrofit existing generator housing, and fill propane tank. RW and CON Cap/Sup Only.	2024/25	\$880	\$0	\$880
				FY 2024-25 100% SHOPP AC funded	Subtotal	\$10,405	\$0	\$10,405
				100% SHOPP AC funded	Total	\$10,405	\$0	\$10,405

2025 FTIP Amend. #25-05: New EA 1R420
David Lee, Caltrans District 8 FTIP Manager
Funding capacity is available in the FSTIP/FTIP.

2025 FTIP - RIVERSIDE COUNTY GROUPED PROJECTS
RIV240401 - Grouped Projects for Pavement resurfacing and/or rehabilitation

Scope: Projects are consistent with 40 CFR Part 93.126 Exempt Tables 2 and Table 3 categories - Pavement resurfacing and/or rehabilitation.

Agency: Various Agencies
(\$'s in Thousands)

Prgm Yr (FY)	Agency	Project Title/Description	Earmark/ HIP	City Funds	Tolls	Total Project Cost
FY 23/24	La Quita	Rehabilitate Highway 111 within the city limits.		650		650
Total FFY24			-	650	-	650
FY 24/25	La Quita	Rehabilitate Highway 111 within the city limits.	4,000	3,350		7,350
FY 24/25	Jurupa Valley	The rehabilitation of AC pavement by grinding/recycling existing asphalt and overlaying over an engineering	2,300	298		2,598
FY 24/25	RCTC	In Western Riverside County within the City of Corona on SR-91: Partially reconstruct two inside SR-91 express lanes from Orange/Riverside County line to east of the junction of I-15 (both directions).			840	840
Total FFY25			6,300	3,648	840	10,788
COMBINED FFYs			\$ 6,300	\$ 4,298	\$ 840	\$ 11,438